
From:
To:

Cc:
Subject: Action items from today"s TI projects call
Date: Friday, December 16, 2011 1:00:10 PM
Attachments: TI Projects Review Call Notes 121611.xls

All,
Please find the action items from today’s TI call.
Let me know if you have any questions.
Best,

 

 

Special Projects Analyst, Business Operations Division
Strategic Analysis, Inc.
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
BB: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 

BW11 FOIA CBP 001010

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

NON-RESPONSIVE

(b) (6)



Sector Project 
Type

Project Name CBP PM USACE 
PM

Status FITT 
12/16

Comments 12/16

RGV PF225 O-1 through O-3 Project on hold No update

BW11 FOIA CBP 001011

(b) (6)



Comments 12/09 Comments 12/02 Comments 11/18

No update No update No update

BW11 FOIA CBP 001012



Comments 11/4 Comments 10/28 Comments 10/21

No update No update No update

BW11 FOIA CBP 001013



Comments 10/14 Comments 10/7 Comments 9/30 Comments 9/16

No update No update No update No update

BW11 FOIA CBP 001014



Comments 9/9 Comments 8/26 Comments 8/12

No update No update No update

BW11 FOIA CBP 001015



Comments 7/29 Comments 7/22 Comments 7/15

Action item:   get closeout 
documents from  for RGV - 
O-1 to O-10 projects.

Action item:   get closeout documents from 
 for RGV - O-1 to O-10 projects.

No update

BW11 FOIA CBP 001016

(b) (6)

(b) (6)
(b) (6)

(b) (6)



Comments 7/8 Comments 6/24 Comments 6/17

No update No update .

BW11 FOIA CBP 001017

(b) (5)



Comments 6/10 Comments/Notes 6/3 Comments/Notes 5/20

- -

BW11 FOIA CBP 001018

(b) (5)



Comments/Notes 5/13 Comments/Notes 5/6 Comments/Notes 4/29 Comments/Notes 4/15

- - - -

BW11 FOIA CBP 001019



Comments/Notes 4/8 Comments/Notes 3/25 Comments/Notes 3/18

- On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

BW11 FOIA CBP 001020



Comments/Notes 3/11 Comments/Notes - 2/25

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

BW11 FOIA CBP 001021



From:
To:
Subject: RE: URGENT TASKING - TI RAP - Due COB Wednesday, January 18, 2012
Date: Friday, January 13, 2012 8:31:46 AM
Attachments: TI Reqts FY14-18_ 1-10-11_v4_Military Comments_ .xls

Attached are my comments. I have a hard copy to use for review at our meeting this afternoon.
 

Project Manager, TI Project Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.  

From:  
Sent: Tuesday, January 10, 2012 8:36 PM
To: 
Subject: FW: URGENT TASKING - TI RAP - Due COB Wednesday, January 18, 2012
Importance: High
 

 
See below.  This will take a team effort.  There is a dead line. 
 
Can we set some time aside on Friday from 3:15 to 4:15 to go over your thoughts, inputs and
comments?
 
I would appreciate it if you all look and address this RAP from an M&R ( , Milcon
(  and Towers ) perspective. I’ll work the projects for right now.
 
We can certainly add to this RAP.
 
Please confirm that we can meet on Friday.
 
Thanks.
 

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:
Cell:

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From:  
Sent: Tuesday, January 10, 2012 11:46 AM
To: 

BW11 FOIA CBP 001022
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(b) (6)

(b) (6)
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(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)



Cc: 
Subject: URGENT TASKING - TI RAP - Due COB Wednesday, January 18, 2012
 
Hi
 
We received OBP’s new TI requirements so I’m sending along your RAP tasking for your action.  I’m
breaking them down into three items.
 
Please review the first tab of the workbook (OBP TI Reqt) and complete the following:  
 

1. Review the ‘Validate Cost’ line items and confirm the cost.  These are items that were on the RAP
FY13-17 and also on OBPs requirements that they just provided.

 
2. Review the ‘Compare Column G and H. Determine if they are the same requirement. Validate cost’

line items.  These items were provided as new OBP requirements; however, these requirements
seem similar to prior year estimates (FY13-17). 

 
Validate whether or not the requirements are the same (compare columns G and H).  If the
requirements are the same, confirm this by adding notes to the ‘Comment’ column and validate
the cost.

 
3. Review the ‘Not on OBP Requirement List. Do we still want to include this requirement?’ line items

and determine whether or not these requirements are needed.  If the requirement is needed,
confirm its need by adding notes to the ‘Comment’ column and validate or develop the cost. 
These items were included in the FY13-17, but just want to make sure that we don’t need these
requirements anymore.

 
Note:
A couple of good ‘Comment’ column updates may include the following:
 

1. The Requirements listed in both columns G and H are the same. Please see validated or new cost.
2. The requirement/project is no longer needed. Please remove requirement.

 
Also, please note that any RE/ENV costs must be accounted for when considering the TI requirements
and validating costs.  Teaming up with  team will be best for this effort.

 
Both  and  are available to address your questions and/concerns, so please feel free to reach
out to them for assistance.  Also, please keep in mind that additional information may be needed at a later
time.
 
We’ll need your information back by COB January 18th – but would prefer to get them as soon as
possible.   assisted with this task last year.  He may be a good point of contact.
 
Thanks!

 
 

Deputy Director, Business Operations Division
Border Patrol Facilities and Tactical Infrastructure Program Management Office
Facilities Management & Engineering

 (w)
 (bberry)

BW11 FOIA CBP 001023

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)



 
Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.
 
 
 

BW11 FOIA CBP 001024

(b) (6)



Action Required                                                            
State / 

Country Sector / DFO Cost Description
Not on OBP Requirement List. Do we still want to include this 
requirement? TX Rio Grande Valley Sector Pedestrian Fence -  (O-1 - O-3)

Field Required By DHS

BW11 FOIA CBP 001025

(b) (5) (b) (7)(E)



Reference (New OBP Requirements w/OBP Costs) Category Comments

Fence

BW11 FOIA CBP 001026



From:
To:
Subject: FW: URGENT TASKING - TI RAP - Due COB Wednesday, January 18, 2012
Date: Tuesday, January 10, 2012 8:35:46 PM
Attachments: TI Reqts FY14-18_ 1-10-11_v4.xls
Importance: High

 
See below.  This will take a team effort.  There is a dead line. 
 
Can we set some time aside on Friday from 3:15 to 4:15 to go over your thoughts, inputs and
comments?
 
I would appreciate it if you all look and address this RAP from an M&R ), Milcon
(  and Towers  perspective. I’ll work the projects for right now.
 
We can certainly add to this RAP.
 
Please confirm that we can meet on Friday.
 
Thanks.
 

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:
Cell: 

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From:  
Sent: Tuesday, January 10, 2012 11:46 AM
To:
Cc: 
Subject: URGENT TASKING - TI RAP - Due COB Wednesday, January 18, 2012
 
Hi ,
 
We received OBP’s new TI requirements so I’m sending along your RAP tasking for your action.  I’m
breaking them down into three items.
 
Please review the first tab of the workbook (OBP TI Reqt) and complete the following:  
 

1. Review the ‘Validate Cost’ line items and confirm the cost.  These are items that were on the RAP
FY13-17 and also on OBPs requirements that they just provided.

 
2. Review the ‘Compare Column G and H. Determine if they are the same requirement. Validate cost’

line items.  These items were provided as new OBP requirements; however, these requirements
seem similar to prior year estimates (FY13-17). 

 

BW11 FOIA CBP 001027

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)



Validate whether or not the requirements are the same (compare columns G and H).  If the
requirements are the same, confirm this by adding notes to the ‘Comment’ column and validate
the cost.

 
3. Review the ‘Not on OBP Requirement List. Do we still want to include this requirement?’ line items

and determine whether or not these requirements are needed.  If the requirement is needed,
confirm its need by adding notes to the ‘Comment’ column and validate or develop the cost. 
These items were included in the FY13-17, but just want to make sure that we don’t need these
requirements anymore.

 
Note:
A couple of good ‘Comment’ column updates may include the following:
 

1. The Requirements listed in both columns G and H are the same. Please see validated or new cost.
2. The requirement/project is no longer needed. Please remove requirement.

 
Also, please note that any RE/ENV costs must be accounted for when considering the TI requirements
and validating costs.  Teaming up with Chris Colacicco’s team will be best for this effort.

 
Both  and  are available to address your questions and/concerns, so please feel free to reach
out to them for assistance.  Also, please keep in mind that additional information may be needed at a later
time.
 
We’ll need your information back by COB January 18th – but would prefer to get them as soon as
possible.  assisted with this task last year.  He may be a good point of contact.
 
Thanks!

 
 

Deputy Director, Business Operations Division
Border Patrol Facilities and Tactical Infrastructure Program Management Office
Facilities Management & Engineering

(w)
(bberry)

 
Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.
 
 
 

BW11 FOIA CBP 001028

(b) (6)(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)



Action Required                                                            
State / 

Country Sector / DFO Cost Description
Not on OBP Requirement List. Do we still want to include this 
requirement? TX Rio Grande Valley Sector Pedestrian Fence - (O-1 - O-3)

Field Required By DHS

BW11 FOIA CBP 001029

(b) (5) (b) (7)(E)



Reference (New OBP Requirements w/OBP Costs) Category Comments

Fence

BW11 FOIA CBP 001030



From:
To:
Cc:
Subject: Updated RAP Spreadsheet...
Date: Friday, January 20, 2012 9:52:52 AM
Attachments: TI Reqts FY14-18_ 1-18-12_Consolidated FINAL_FINAL TI Projects_ .xls
Importance: High

 
As discussed, Thank you.  Please submit with your final to  and with the cc to 
and I.
 

 CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Cell: 

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 

BW11 FOIA CBP 001031

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6) (b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (7)(E)



TI RAP FY14-18

Confirm With Action Required                                                            
State / 

Country Sector / DFO PPA Cost RE Cost ENV Cost

88 Validate Cost TX Rio Grande Valley Sector BSFIT D&D

Field Required By DHS

1 of 3
BW11 FOIA CBP 001032

(b) (5)

(b) (7)(E)



TI RAP FY14-18

Description Reference (New OBP Requirements w/OBP Costs) Category Type Miles / Num Standard Cost

Pedestrian Fence -  (O-1 - O-3) Fence PV

2 of 3
BW11 FOIA CBP 001033

(b) (7)(E)

(b) (7)(E) (b) (7)(E)



TI RAP FY14-18

BPFTI - Validated Cost Comments Env ROM
Env ROM 

Assumptions Comments

*Note: Last PRD is (Deviate from 
Standard)

 plus 
mitigation

NEPA 
BA              

 for 
monitoring
Mitigation l?
404 
MBTA
environmental 
monitors

this will be covered 
by waiver ESP and 
existing documents 
but will need to be 
updated, but we 
will need monitors 
full-time for 
environmental and 
CR

3 of 3
BW11 FOIA CBP 001034

(b) (7)(E)

(b) (5)
(b) (5) (b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)



From:
To:
Cc:
Subject: Weekly 12 22 2011 
Date: Thursday, December 22, 2011 12:38:52 PM

My December 22, 2011 weekly below.   This week changes are in red.  
 

(b) (6)

(b) (6)
(b) (6)

NON-RESPONSIVE



 

.
 

f.        O-3 (South of fence line) - Roma Boat Ramp (Los Puertos)
I have been reviewing the emails and documentation in preparation for M&R
transition of the Roma Boat Ramp Project.  I am receiving information from 

 on his environmental actions, and  on his real estate actions.
Requested name change based on request from Sector; from Roma to Los Puertos
Boat Ramp.  Awaiting approval. Requested update from , 12/13/11.

 has defined that the environmental work will be completed by
February 2012.   is working to complete PRD; 95%. Sector is willing
to perform all work necessary to build the ramp. Funding will be required to
perform Real Estate actions. Any needed material to build the ramp will be
provided through existing inventories.
 

      

BW11 FOIA CBP 001036

NON-RESPONSIVE

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

NON-RESPONSIVE



 
 
 

, Program Manager
Border Patrol Facilities and Tactical Infrastructure
Facilities Management and Engineering
Tactical Infrastructure Division (Maintenance & Repair)

work
cell
@cbp.dhs.gov

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 

BW11 FOIA CBP 001037

NON-RESPONSIVE

(b) (6)

(b) (6)

mailto:Pamela.badini@cbp.dhs.gov


From:
To:
Cc:

Subject: PF225 Funds Request,  (UNCLASSIFIED)
Date: Tuesday, December 13, 2011 11:26:05 AM
Attachments:

2011-12-13_PF225FundsRequest.xls
Importance: High

Classification: UNCLASSIFIED

Caveats: NONE

Thanks,

<<2011-12-13_PF225FundsRequest.xls>>

Classification: UNCLASSIFIED

Caveats: NONE

BW11 FOIA CBP 001038

NON-RESPONSIVE

(b) (6)

NON-RESPONSIVE

NON-RESPONSIVE

(b) (6)

(b) (6)

(b) (7)(E)



RWA Line 
Item

CEFMS 
FWI

Funding 
Account

Amount Received

1745-7000-1 Program Planning / Oversight

10

90

300

400

2540

2990

$15,003,000

1745-7000-2 Environmental Compliance

20

290

410

690

1620

2410

2490

2860

2910

3020

3300

3310

3320

3330

$27,455,918

1745-7000-4 Preliminary Design

30

40

2550

2960

3000

3160

$22,810,500

1745-7000-3 Real Estate Acquisition

Program Management

Preliminary Design

Preliminary Design

Preliminary Design

Preliminary Design

Subtotals:

Environmental Compliance

Preliminary Design

Environmental Compliance

Environmental Compliance

Environmental Compliance

Environmental Compliance

Subtotals:

Environmental Compliance

Environmental Compliance

Environmental Compliance

PF225 Funding Management - RWA 200287
P2 # 143875, PWI G11

Obligations as of 13 Dec 2

Program Management

Program Management

CBP WBS

Program Management

Program Management

Environmental Compliance

Environmental Compliance

Environmental Compliance

Subtotals:

Program Management

Preliminary Design

Environmental Compliance

Environmental Compliance

Environmental Compliance

BW11 FOIA CBP 001039

(b)(3) (b)(3)

(b)(3)

(b)(3)

(b)(3)

(b)(3)

(b)(3)

(b)(3)



Amount 
Obligated

Current Estimate at 
Completion

Balance 
to be Funded

Amount 
Requested

Remarks Cost/Mile

#REF!

$13,747,379

#REF!

$25,749,488

#REF!

$21,355,299

#REF!

10 (Amd #115, 30 Sep 2011)
1G19

2011

BW11 FOIA CBP 001040

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b)(3)

(b)(3)

(b)(3)



50

60

70

80

930

1180

2460

2480

2530

2750

2950

$80,642,673

1745-7000-6 Construction Oversight

100

920

1110

1190

2130

2250

2560

2610

2920

$32,322,602

1745-7000-5 Phase 1 Construction Projects

1745-7000-5 Phase 2 Construction Projects

1745-7000-5 Phase 3 Construction Projects

O-1 II Y

O-2 II Y

O-3A II Y

PF225 Phase 2 Construction Oversight

Subtotals:

Real Estate Acquisition

Real Estate Acquisition

RE & Environmental

Real Estate Acquisition

Real Estate Acquisition

Real Estate Acquisition

Real Estate Acquisition

Real Estate Acquisition

PF225 Construction Oversight

PF225 Phase 2 Construction Oversight

PF225 Phase 2 Construction Oversight

PF225 Phase 2 Construction Oversight

PF225 Phase 2 Construction Oversight

PF225 Phase 1 Construction Oversight

Rio Grande Valley Sector

Real Estate Acquisition

PF225 Phase 2 Construction Oversight

Real Estate Acquisition

Real Estate Acquisition

Subtotals:

PF225 Phase 2 Construction Oversight

BW11 FOIA CBP 001041

(b)(3) (b)(3)

(b)(3)
(b)(3)

(b) (7)(E)

(b)(3)
(b) (5)

(b) (7)(E) (b) (7)(E)



$69,187,332

$32,325,647 #REF!

$26,688,957

#REF! #REF!

#REF!

#REF!

FALSE

Canceled

Canceled

Canceled

BW11 FOIA CBP 001042

(b)(3)

(b)(3)

(b) (5)(b) (5)

(b) (5)



From:
To:
Subject: RAP files
Date: Friday, January 13, 2012 4:27:45 PM
Attachments:

TI Reqts FY14-18_ 1-10-11_v4_REV1_GS.xls

Will bring you hard copies too.
 

Branch Chief – TI Division Projects, Maintenance and Repair
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.
 

BW11 FOIA CBP 001043

NON-RESPONSIVE

(b) (6)

(b) (6)(b) (6)

(b) (6)
(b) (6)

(b) (6)



TI RAP FY14-18

Action Required                                                            
State / 

Country Sector / DFO Cost
RE 

Cost
ENV 
Cost Description

Field Required By DHS

1 of 4
BW11 FOIA CBP 001044

(b) (7)(E)



TI RAP FY14-18

Action Required                                                            
State / 

Country Sector / DFO Cost
RE 

Cost
ENV 
Cost Description

88
Not on OBP Requirement List. Do we still want to include this 
requirement? TX Rio Grande Valley Sector Pedestrian Fence - O-1 - O-3)

2 of 4
BW11 FOIA CBP 001045

(b) (7)(E)

(b) (5) (b) (7)(E)



TI RAP FY14-18

Reference (New OBP Requirements w/OBP Costs) Category Comments

3 of 4
BW11 FOIA CBP 001046

(b) (7)(E)



TI RAP FY14-18

Reference (New OBP Requirements w/OBP Costs) Category Comments

Fence

4 of 4
BW11 FOIA CBP 001047

(b) (7)(E)



From:
To:
Cc:
Subject: FW: Env RAP submission---First Draft
Date: Saturday, January 14, 2012 1:57:11 PM
Attachments:

TI Reqts FY14-18_ 1-10-11_v4.xls

 
As we discussed Friday,  attached is our working version of the Env requirements for TI projects. 
Please see if this meets your needs.
 
I do need some guidance however based on our call Friday…………………The second attachment is the
original workbook of requirements.  The first attachment is our working version.   We focused thus
far only on the requirements in tabs 2 and 3 of the workbook.  Please see if this fits your needs.
 
If needed we could quickly develop estimates for the other projects on Tab 1 but we were not sure if
all of these would be carried forward.
 
Thanks!!
 

 

From:  
Sent: Saturday, January 14, 2012 1:48 PM
To: '
Cc: '

Subject: Env RAP submission---First Draft
 

 
I wanted to get you what we have so far but we are still working things. 
 
Based on the conversation  and I had with on Friday it is not clear in my mind what our
deliverable for TI should be.   Should we be developing env cost estimates for all of the projects on

tab 1 or just focus on the 2nd and 3rd tabs in the TI workbook (TI Reqts FY14-18 1-10-11 v4)
 
So our final deliverable with have 4 parts (later this weekend)
 

1)      RE-Env spreadsheet (will contain BPA costs, etc)
2)      Assumptions narrative
3)      Facilities spreadsheet
4)      TI spreadsheet (but need to clarify what tab we should use)

 
Let me know if you have any questions.
 

BW11 FOIA CBP 001048

(b) (6)
NON-RESPONSIVE

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6) (b) (6)



 

From:  
Sent: Friday, January 13, 2012 7:39 PM
To: 
Subject: RE: RAP Assumptions
 

– I went back through the new construction projects spreadsheet and manually input $’s for each
project based on their size (updated sheet attached and labeled “FY14-FY18 RAP estimates for support
of environmental planning on new construction 011312”). 

 

 Total NC Cost by year
(in thousands)

Total Env. Planning Cost
by Year (in Thousands)  

2013  
2014  
2015  
2016  
2017  

2018
Average of 4 prior
years

GRAND TOTAL
(FY13 to FY18)  

 
I also reviewed the combined Facilities and TI RAP requirements spreadsheet that was submitted before
the holidays and the version we should use going forward is attached (file labeled “FY14-FY18 RAP
Requirements Env Compliance TI Facilities RE Combined 011312”). I added a couple of sections to the
assumptions page you sent me yesterday to include the basis of the costs for water system upgrades and
O&M on water systems (I had added these before the holiday break). The revised assumptions page is
attached. We will still also need to add the amounts needed for the BPA for each fiscal year as per our
estimate yesterday (the estimates we came up with are in the attached email).
 
I think all the parts are here, we just need to organize them a bit. Let me know if you have any questions.
 
Thanks,
 

From:  
Sent: Friday, January 13, 2012 9:22 AM
To:
Cc: 
Subject: FW: RAP Assumptions
 

 
Thanks.

.

BW11 FOIA CBP 001049

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (5)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (6)



 

 
We can discuss more if you want.
 
Thanks!
 

From:  
Sent: Thursday, January 12, 2012 7:52 PM
To: 
Subject: RE: RAP Assumptions
 
Thanks  I will review and include my assumptions for planning. Attached is a sheet I used to
estimate the environmental planning needs for FY14 to FY18. Summary of estimated needs is provided
below. Let me know what you think. Thanks.
 

 

Total New
Const. Cost by

year (in
thousands)

Total Env. Planning Cost
by Year (in Thousands)  

2013  
2014  
2015  
2016  
2017  

2018
Average of 4 prior
years

GRAND TOTAL (FY13 to
FY18)  

 
 

From:  
Sent: Thursday, January 12, 2012 4:23 PM
To: 
Subject: RE: RAP Assumptions
 

 
Attached is my latest draft of our assumptions.  Please take a look. 
 

 
thanks
 

BW11 FOIA CBP 001050

(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (5)



From:  
Sent: Thursday, January 12, 2012 6:40 PM
To: 
Subject: RE: RAP Assumptions
 
Ok, sounds good.
 
I’ve been talking to some of the PM’s about the funding they receive for new construction and the
spreadsheet that forecasts the new stations and checkpoints.

 

From:  
Sent: Thursday, January 12, 2012 3:27 PM
To: 
Subject: FW: RAP Assumptions
 

 
I will draft some words for our assumptions paper to explain this.
 
Thanks!
 

From:  
Sent: Thursday, January 12, 2012 6:18 PM
To: 
Subject: RE: RAP Assumptions
 
Concur with the forecasts.
 

 

From:  
Sent: Thursday, January 12, 2012 5:43 PM
To: 
Subject: RE: RAP Assumptions
 

–

 Below is my estimate.
 

Fiscal Year Facilities ($000) TI ($000)
14
15

BW11 FOIA CBP 001051

(b) (6)

(b) (6)

(b) (5)

(b) (5)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6) (b) (5)

(b) (5)



16
17
18

 
 

From:  
Sent: Thursday, January 12, 2012 12:41 PM
To: 
Subject: FW: RAP Assumptions
 

 

 
Fiscal Year Facilities ($000) TI ($000)
14
15
16
17
18

 
Thoughts??
 

 

From:  
Sent: Thursday, January 12, 2012 1:55 PM
To
Cc
Subject: RE: RAP Assumptions
 
All –
Here is the BPA spreadsheet. I have not heard from  so if you see something that does not look
correct let me know.
 

 

Environmental Analyst, Business Operations Division
Strategic Analysis, Inc.
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
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(b) (5)

(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (5)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)



Cell:  
 
“Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.”

From:  
Sent: Thursday, January 12, 2012 9:07 AM
To:
Cc: 
Subject: RAP Assumptions
 

 
Here is the paper that we need to update.  I have started but we will need to revise accordingly.   I
added a section E for the BPA requirements.  Please go ahead and edit/update this paper
 

From:  
Sent: Thursday, January 12, 2012 11:48 AM
To: 
Subject: RE: URGENT TASKING - TI RAP - Due COB Wednesday, January 18, 2012
 
Will do.
 

From:  
Sent: Thursday, January 12, 2012 8:39 AM
To: 
Subject: FW: URGENT TASKING - TI RAP - Due COB Wednesday, January 18, 2012
 

 
I will need your help on the assumptions bullets for facilities
 
Thanks!!
 

From:  
Sent: Tuesday, January 10, 2012 3:50 PM
To: 
Cc: 

Subject: Fw: URGENT TASKING - TI RAP - Due COB Wednesday, January 18, 2012
 

 
After you left the call we developed this path forward:
 

1)       will with BOD on how the BOD wants our input (the spreadsheets sent out did not already
provide space for FY18)

2)    will get the BPA execution data broken by facilities and TI to use as our basis for budget
3)    will take lead on facilities requirements and get with PMs and SMEs on including env costs
4)    will take the spreadsheet we updated before Holidays (attached) and compare to the

spreadsheet just sent out by  to see if any changes
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(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)



5)       will take lead for TI and get with SMEs (and  as needed) to develop env cost for TI
projects

6)       will draft our assumptions bullets based on our 4 grouping framework below  will also
review the attached assumptions paper to update/revise to conform to this framework)  (Will also
need to check with  on her expectations for Env revising this document or whether the BOD
will do it)

 
We have planned a status call for Tuesday Jan 17 at 1 PM EST.  Let me know if I missed anything.
 

 
-----------------------------------
 

Env RAP is based on 4 groupings of requirements:
a)    General env support for large projects (like new BPS, etc) funded via a “planning tax” on

the total construction cost (such as 5%)
b)    Special programs/initiatives that will have unique environmental requirements beyond the

general support capability
§  Such as range cleanup; UST cleanups; Carrizo Cane; erosion control/revegetation

programs; program to upgrade water systems
§  These would be funded separately;

c)    Increased PMO Env staff support for expanded mission.  PMO now “owns and operates”
hundreds of facilities.  The current environmental staff was built for environmental
planning, not for operating hundreds of facilities. 

d)    BPA funding for each FY for facilities and TI support based on historical
funding/execution levels

 
 

From: . 
Sent: Wednesday, December 07, 2011 2:28 PM
To:
Cc:
Subject: FW: FY 2014-2018 RAP Kicks Off
 
I pasted in what I think is the latest version of the PMO goals/initiatives/metrics that we should be
working with—along with whatever is the latest CBP/FME goals/initiatives to tie funding
requirements to.
 

Environment/Energy Goal
Integrate environmental compliance and energy conservation solutions into all 

program activities.
 
Objective 1.   Ensure facilities and TI actions comply with NEPA and associated planning laws

·         Initiative 1.  Provide periodic training to PMs and USACE/PMO staff with model
Scopes of Work and guidance on considering environmental requirements early in
the planning process

•       Metric 1:  % of  PMs/staff trained each quarter (Target is 25%)
•       Metric 2:  % of PMO Env Staff with environmental professional credential

BW11 FOIA CBP 001054

(b) (6) (b) (6)

(b) (6) (b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (5)

(b) (6)

(b) (6)



·         Ensure the PMO  has multiple avenues for accessing consultant services for NEPA,
Endangered Species, Cultural resources and water planning

•       Metric 1: Number of BPAs and ECSO contracts active and $ capacity (Target is
redundant capacity between ECSO and PMO)

•       Metric 2:  % of total facilities and TI footprint (acres) that have appropriate
bio and cultural surveys completed (Target is 100%)

·         Ensure facilities and TI have appropriate NEPA documents completed before
construction

•       Metric 1: % of total construction dollars for facilities and TI that have
appropriate NEPA (or waiver) documents completed each FY (Target is
100%)

•       Metric 2: % of Miles of fence and road that are “green-green” compared
to total OBP requirement  (Target is 100%)

•        
 
Objective 2.   Comply with applicable requirements for construction, remediation and disposal of
facilities and tactical infrastructure
 

·         Initiative 1. During facility reviews, inventory environmental permits, plans, and
needed management actions/resolutions

·         Metric 1: % of facilities reviewed (Target is 100%)
·         Metric 2:  % of total project costs for either facilities or

TI that went for environmental compliance (Target is less
than 5 %)

·         Initiative 2. Standardize processes for violation resolution, deficiencies and
delinquencies

·         Metric: Issue PMO guidance within 6 months
 

·         Initiative 3. Support firing range remediation/re-commissioning compliance
•       Metric:  % of firing range projects with appropriate permits (Target is

100%)
 

·         Initiative 4.   Identify required operating permits during the environmental
planning for new facilities or renovations and ensure construction agents obtain
those permits

o   Metric 1:  % of environmental planning documents (NEPA, etc) that
identify the required permits (Target is 100%)

o   Metric 2: % of facilities that have the required operating permits (Target is
100%)

 
 
Objective 3.  Promote sustainable facilities and TI to meet CBP Operational Sustainability
Performance Plan goals

•       Initiative 1. Integrate sustainability and IPT outputs into design of TI and
facilities
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•       Metric: % of construction/projects designs that have undergone
sustainability review (Target is 100%)

•       Initiative 2. Provide energy scorecard for every new design
•       Metric: % of designs that included the energy scorecard (Target is

100%)
•       Initiative 3. Create standard language for energy requirements in SOWs

•       Metric:  Issue standard language NLT 6 months after PMO goals
promulgated (Target is less than 6 months)

•       Initiative 4. Establish sustainability goals and guidelines for non-permanent
construction

•       Metric: Goals supporting the OSPP issued within 6 months
•       Initiative 5. Incorporate environmental/energy compliance into sector master

plans
Metric: % of sector master plans including environmental and energy considerations (Target is 100%)
 
 

From:  
Sent: Tuesday, December 06, 2011 3:54 PM
To: 
Subject: Fw: FY 2014-2018 RAP Kicks Off
 
All,

The FY 2014-2018 Rap is right around the corner. More guidance to follow.

 

From: 
To: 

Cc: 
Sent: Tue Dec 06 15:11:06 2011
Subject: FY 2014-2018 RAP Kicks Off

Division Directors,
 
We have officially begun the Fiscal Year (FY) 2014 – 2018 Resource Allocation Plan (RAP)
process to identify our funding requirements for FY 2014 and the proceeding out-years. 
Please keep in mind that this our only opportunity to present requirements that are not
constrained by fiscal guidance, as well.
 
We anticipate that OBP will provide operational requirements on or around December 14,
2011.  To place our PMO at an advantage and allow sufficient time to compile all of the
funding requirements, please begin gathering internal funding requirements (IAAs, lease
information, etc).  Once we receive the final list of requirements from our business partner we
will provide you with formal guidance on what each division will need to do to help us gather
all the information required for the RAP. 

In the interim, if you have any questions or concerns, don’t hesitate to reach out.
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(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)



 
Best,

 
 

Deputy Director, Business Operations Division
Border Patrol Facilities and Tactical Infrastructure Program Management Office
Facilities Management & Engineering

(w)
(bberry)

 
Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.
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(b) (6)

(b) (6)
(b) (6)



Action Required                                                            
State / 

Country Sector / DFO Cost Description
Not on OBP Requirement List. Do we still want to include this 
requirement? TX Rio Grande Valley Sector Pedestrian Fence - O-1 - O-3)

Field Required By DHS

BW11 FOIA CBP 001058

(b) (5) (b) (7)(E)



Reference (New OBP Requirements w/OBP Costs) Category Comments

Fence

BW11 FOIA CBP 001059



From:
To:

Cc:
Subject: Internal Action Items from today"s TI call
Date: Friday, January 27, 2012 12:48:42 PM
Attachments: TI Projects Review Call Notes 012712.xls
Importance: High

Hi all,
Please see the internal action items from the TI weekly call today.
I’ve also attached a copy of the notes as well in case you need more clarification.
Thanks,

 

 

Special Projects Analyst, Business Operations Division
Strategic Analysis, Inc.
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
BB: 

BW11 FOIA CBP 001060

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

NON-RESPONSIVE

(b) (6)



Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
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(b) (6)



Sector Project 
Type

Project Name CBP PM USACE 
PM

Status FITT 
1/27

Comments 1/27

RGV PF225 O-1 through O-3 Project on hold Waiting on the discussion with OBP internally to 
see how they would like to proceed.  

BW11 FOIA CBP 001062

(b) (6)



Comments 1/20 Comments 1/13 Comments 1/6

No current requirement to report on. IBWC is 
moving forward. Need to work on documents to 
move this forward, should receive clearance from 
IBWC with in the next few weeks.  needs to 
try to update all he can for FITT.

Moved up to OBP leadership as a priority project. 
Waiting for OBP to push it up to Chief and 
Commissioner for approval. FITT currently does 
not have a schedule. There still is not PRD 
requirement, have not been requested to do any 
kind of detailed scheduling. Need to update FITT 
with current progress of project.  to be the 
PM.

No update
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(b) (6)

(b) (6)



Comments 12/16 Comments 12/09 Comments 12/02

No update No update No update
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Comments 11/18 Comments 11/4 Comments 10/28

No update No update No update
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Comments 10/21 Comments 10/14 Comments 10/7 Comments 9/30

No update No update No update No update

BW11 FOIA CBP 001066



Comments 9/16 Comments 9/9 Comments 8/26

No update No update No update
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Comments 8/12 Comments 7/29 Comments 7/22

No update Action item:   get closeout 
documents from  for RGV - 
O-1 to O-10 projects.

Action item:   get closeout documents from 
 for RGV - O-1 to O-10 projects.

BW11 FOIA CBP 001068

(b) (6)

(b) (6)
(b) (6)

(b) (6)



Comments 7/15 Comments 7/8 Comments 6/24 Comments 6/17

No update No update No update .
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(b) (5)



Comments 6/10 Comments/Notes 6/3 Comments/Notes 5/20

- -
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(b) (5)



Comments/Notes 5/13 Comments/Notes 5/6 Comments/Notes 4/29 Comments/Notes 4/15

- - - -
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Comments/Notes 4/8 Comments/Notes 3/25 Comments/Notes 3/18

- On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%
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Comments/Notes 3/11 Comments/Notes - 2/25

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%
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From:
To:
Cc:

Subject: FW: RE input to TI RAP
Date: Friday, January 20, 2012 3:55:48 PM
Attachments: TI Reqts FY14-18_ 1-20-12_Consolidated FINAL_FINAL TI Projects.xls
Importance: High

 
As discussed, spreadsheet and  comments below, let me know if you have any
questions.
 

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:
Cell: 

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From:  
Sent: Friday, January 20, 2012 12:55 PM
To: 
Subject: FW: RE input to TI RAP
Importance: High
 

 
  Below is the analysis that  did (I already deleted the ones that I thought the BOD would
automatically do) 
 
  

1. I cited overarching RE assumptions in the lower right corner of the spreadsheet
2. I deleted two columns from the spreadsheet sent me – RE & ENV (formerly columns ‘H’ & ‘I’)

– they weren’t being used since we’re now summarizing RE & ENV estimates all the way to the
right.

3. I added Column ‘T’ totaling the Project, ENV & RE Costs
4. Lines 69 and 70 are duplicates – should delete one of these rows from the spreadsheet
5. 

6. Column ‘G’ reflects original cost estimates – 

7. Column ‘L’ – there are a number of empty cells for quantity, which makes project cost = ‘0’ – as
discussed, is already aware of this.

8. I inserted comments in Column ‘C’ (highlighted in YELLOW) for RE-related programmatic line
items only, answering questions as to whether they should remain on the spreadsheet given that
they appear not to be ‘OBP Requirements’…

9. There is nothing on this spreadsheet that I can see indicating which FY the Project/Programmatic
Expense is projected to fall into…is that a follow on exercise to determine in what FY to assign
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(b) (6)
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(b) (5)

(b) (5)

(b) (6)



what % of a given expense?
 
 
Thanks,

 
 

Division Director, RE and ENV Services Division
Border Patrol Facilities and Tactical Infrastructure
Facilities Management and Engineering
Office: 
Mobile:

 
Excel as a trusted strategic partner enhancing Border Patol's proud legacy
 
Of note:
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TI RAP FY14-18

Confirm With Action Required                                                            
State / 

Country Sector / DFO PPA

88 Validate Cost TX Rio Grande Valley Sector BSFIT D&D

1 of 5
(b) (7)(E)



TI RAP FY14-18

Cost Description Reference (New OBP Requirements w/OBP Costs)

Pedestrian Fence (O-1 - O-3)

2 of 5
(b) (7)(E)

(b) (5) (b) (7)(E)



TI RAP FY14-18

Category Type Miles / Num Standard Cost BPFTI - Validated Cost

Fence PV

3 of 5
(b) (7)(E)

(b) (5)(b) (7)(E)



TI RAP FY14-18

Comments Env ROM
Env ROM 

Assumptions Comments Real Estate ROM

*Note: Last PRD is (Deviate from 
Standard)

NEPA 
BA              

 for 
monitoring
Mitigation l?
404 
MBTA 
environmental 
monitors 

 

4 of 5
(b) (7)(E)

(b) (5)
(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)
(b) (5)

(b) (5)

(b) (5) (b) (5)

(b) (5)



TI RAP FY14-18

TOTAL INCUDING 
PROJECT/ENV/RE

5 of 5
(b) (7)(E)

(b) (5)



TI RAP FY14-18

Type Miles / Num Standard Cost BPFTI - Validated Cost Comments

Type of TI Standard Cost Estimate Assumptions Basis of Estimate

Lights

Road

Culverts

Bridge

Boat Ramp
Crossover/small 
bridge

VF

PV

Gate

Cane Removal
Ditching
Jersey Barrier

Commercial Cost Assumptions

1 of 4

(b) (5)

(b) (7)(E)(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)



TI RAP FY14-18

Type Miles / Num Standard Cost BPFTI - Validated Cost Comments
Chain Link Fence Per Mile ROM
Storm Drain Flaps Per Storm Drain FY13 RAP
Fence Capping Per Mile ROM

2 of 4
(b) (7)(E)

(b) (5)



TI RAP FY14-18

Env ROM
Env ROM 

Assumptions Comments Real Estate ROM

KEY REAL ESTATE ASSUMPTIONS:

3 of 4
(b) (7)(E)

(b) (5)



TI RAP FY14-18

Env ROM
Env ROM 

Assumptions Comments Real Estate ROM

4 of 4
(b) (7)(E)



From:
To:
Cc:
Subject: FW: Internal Action Items from today"s TI call_Updates to Notes
Date: Tuesday, January 31, 2012 10:57:13 PM
Attachments: TI Projects Review Call Notes 012712_  Clean Up.xls
Importance: High

 
I made changes to the attached notes for this week. Updates included the following:
 

-          Changes to Project Names for new projects
-          Change for Project Type to all Military construction projects. Originally noted as TI.
-          Addition of Military Projects

 
Additionally if you could please move  to the Closeout Tab, it would
be appreciated.
 
Lastly, I believe you mentioned a few changes that were discussed with . Once those changes have
been made, please use that template for the Friday notes.
 
Thanks,

Project Manager, TI Project Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.  

From:  
Sent: Friday, January 27, 2012 12:49 PM
To:

Cc: 
Subject: Internal Action Items from today's TI call
Importance: High
 
Hi all,
Please see the internal action items from the TI weekly call today.
I’ve also attached a copy of the notes as well in case you need more clarification.
Thanks,
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(b) (6)

NON-RESPONSIVE



 

 

Special Projects Analyst, Business Operations Division
Strategic Analysis, Inc.
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
BB: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
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(b) (6)

(b) (6)
(b) (6)
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(b) (6)

NON-RESPONSIVE
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Sector Project 
Type

Project Name CBP PM USACE 
PM

Status FITT 
1/27

Comments 1/27

RGV PF225 O-1 through O-3  Project on hold Waiting on the discussion with OBP internally to 
see how they would like to proceed.  
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(b) (6)(b) (6) (b) (6)



Comments 1/20 Comments 1/13

No current requirement to report on. IBWC is 
moving forward. Need to work on documents to 
move this forward, should receive clearance from 
IBWC with in the next few weeks.  needs to 
try to update all he can for FITT.

Moved up to OBP leadership as a priority project. 
Waiting for OBP to push it up to Chief and 
Commissioner for approval. FITT currently does 
not have a schedule. There still is not PRD 
requirement, have not been requested to do any 
kind of detailed scheduling. Need to update FITT 
with current progress of project.  to be the 
PM.
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(b) (6)

(b) (6)



Comments 1/6 Comments 12/16

No update No update

BW11 FOIA CBP 001089



Comments 12/09 Comments 12/02

No update No update

BW11 FOIA CBP 001090



Comments 11/18 Comments 11/4 Comments 10/28

No update No update No update

BW11 FOIA CBP 001091



Comments 10/21 Comments 10/14 Comments 10/7

No update No update No update

BW11 FOIA CBP 001092



Comments 9/30 Comments 9/16 Comments 9/9

No update No update No update

BW11 FOIA CBP 001093



Comments 8/26 Comments 8/12 Comments 7/29

No update No update Action item:   get closeout 
documents from  for RGV - 
O-1 to O-10 projects.
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(b) (6)
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Comments 7/22 Comments 7/15 Comments 7/8

Action item:   get closeout documents from 
 for RGV - O-1 to O-10 projects.

No update No update
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(b) (6)

(b) (6)



Comments 6/24 Comments 6/17 Comments 6/10

No update

BW11 FOIA CBP 001096

(b) (5)(b) (5)



Comments/Notes 6/3 Comments/Notes 5/20

- -

BW11 FOIA CBP 001097



Comments/Notes 5/13 Comments/Notes 5/6 Comments/Notes 4/29

- - -
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Comments/Notes 4/15 Comments/Notes 4/8 Comments/Notes 3/25

- - On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%
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Comments/Notes 3/18 Comments/Notes 3/11 Comments/Notes - 2/25

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%
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From:
To:

Subject: TI Weekly Project Call for 2/24/12
Date: Wednesday, February 22, 2012 12:12:37 PM
Attachments: TI Projects Review Call Notes 021712.xls

All,
 
Just a heads up that  will be running the call on Friday.
 
Thanks,

Project Manager, TI Project Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.  
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Sector FITT 
Module

Project Name CBP PM USACE 
PM

Needs 
discussing on 
FITT call?

Comments 2/17

Rio Grande Valley

PF225 O-1 through O-3 No - Project on 
hold

No new updates
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(b) (6)



Comments 2/10 Comments 2/3 Comments 1/27

No new updates Waiting on the discussion with OBP internally 
to see how they would like to proceed.  

Waiting on the discussion with OBP internally to 
see how they would like to proceed.  
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Comments 1/20 Comments 1/13 Comments 1/6

No current requirement to report on. IBWC is 
moving forward. Need to work on documents to 
move this forward, should receive clearance from 
IBWC with in the next few weeks  needs to 
try to update all he can for FITT.

Moved up to OBP leadership as a priority project. 
Waiting for OBP to push it up to Chief and 
Commissioner for approval. FITT currently does 
not have a schedule. There still is not PRD 
requirement, have not been requested to do any 
kind of detailed scheduling. Need to update FITT 
with current progress of project o be the 
PM.

No update
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(b) (6)

(b) (6)



Comments 12/16 Comments 12/09 Comments 12/02

No update No update No update

BW11 FOIA CBP 001105



Comments 11/18 Comments 11/4 Comments 10/28

No update No update No update

BW11 FOIA CBP 001106



Comments 10/21 Comments 10/14 Comments 10/7 Comments 9/30

No update No update No update No update

BW11 FOIA CBP 001107



Comments 9/16 Comments 9/9 Comments 8/26

No update No update No update

BW11 FOIA CBP 001108



Comments 8/12 Comments 7/29 Comments 7/22

No update Action item:   get closeout 
documents from  for RGV - 
O-1 to O-10 projects.

Action item:   get closeout documents from 
 for RGV - O-1 to O-10 projects.

BW11 FOIA CBP 001109

(b) (6)

(b) (6)
(b) (6)

(b) (6)



Comments 7/15 Comments 7/8 Comments 6/24 Comments 6/17

No update No update No update

BW11 FOIA CBP 001110

(b) (5)



Comments 6/10 Comments/Notes 6/3 Comments/Notes 5/20

- -

BW11 FOIA CBP 001111

(b) (5)



Comments/Notes 5/13 Comments/Notes 5/6 Comments/Notes 4/29 Comments/Notes 4/15

- - - -

BW11 FOIA CBP 001112



Comments/Notes 4/8 Comments/Notes 3/25 Comments/Notes 3/18

- On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

BW11 FOIA CBP 001113



Comments/Notes 3/11 Comments/Notes - 2/25

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

BW11 FOIA CBP 001114



From:
To:
Cc:

Subject: Southwest Border Sector Chief Tour Emails
Date: Wednesday, February 22, 2012 2:26:03 PM
Attachments:

Southwest Border Sector Chief Tour (Goodwill Mission) - RGV Sector.msg
Importance: High

 
I am forwarding these to  as I know  is working this for him.
 

 
Let us know if we need to take action on this task.
 
Thanks,

Project Manager, TI Project Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.  
 

BW11 FOIA CBP 001115

NON-RESPONSIVE

NON-RESPONSIVE

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6) (b) (6)

(b) (6)



1

From:
Sent: Wednesday, February 22, 2012 1:16 PM
To:
Cc:  

Subject: Southwest Border Sector Chief Tour (Goodwill Mission) - RGV Sector
Attachments: Rio Grande Valley Sector Summary_Border Tour 0302doc.docm

Good afternoon , 
 
I know you are extremely busy, but I need a few minutes of your time.  will be going on the 2nd 
round of the Southwest Border Sector Chief Tour (Goodwill Mission) next week.  
 
Please review the attached briefing for any updates or “hot topics” since the last submission. The due date is NLT COB 
tomorrow Thursday, February 23. This is a hard deadline as the briefing materials must be printed and in the 
briefing books by 2 pm on Friday. No exceptions! 
 
Thanks so much for your help! 
 

 
 
 

BW11 FOIA CBP 001116

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)



Rio Grande Valley Sector 
4400 S. Expressway 281, Edinburg, TX 78542 

 Friday, March 2, 2012 
 

1) Personnel:  
a. Chief: 

i. of BP Service including assignments in the San Diego, Laredo, McAllen, and 
Swanton sectors. As a command-level agent, he served as Supervisory Border Patrol 
Agent, Field Operations Supervisor and Assistant Patrol Agent in Charge and as an acting 
Chief on the northern and southern borders 

ii. Deputy Chief Patrol Agent for the Laredo Sector from  
2  prior to appointment in RGV 

iii. Appointed as SES Chief Patrol Agent of the RGV Sector in January 2011 
 

b. Deputy Chief Patrol Agent:
 
c. Number of WG / WL in Sector

 
d. Last Meeting in Sector:  

 
 

2) TI Summary: 
a. Topics for Discussion:  

i. Military Construction (MILCON) Roads: Areas within the  and  AORs have 
been identified for MILCON projects for all weather roads; OBP and FM&E are 
currently resolving real estate and licensing issues;  

 
ii. PF-225 Projects O-1, O-2, and O-3: Project O-1= /O-2 = /O-3 = 

; Projects remain a High Priority for RGV Sector; Projects are awaiting final 
written approval from IBWC and concurrence from Mexico. Once approved, funding 
must be obtained to begin with the real estate, environmental, and construction processes 

 
Project Name Project Mgr. Start  End Notes 

  12/2011 12/2012 
No issues at this time. Testing 
ongoing. 

O-03    On hold, awaiting funding 
O-20   02/2012 Completed 

O-21   02/2012 
Complete; only awaiting 
signature 

    Military Construction  

 
 
 
 
 
 
 
 
 
 

BW11 FOIA CBP 001117

(b) (6)(b) (6)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)
(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E) (b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (7)(E) (b) (7)(E)



From:
To:
Cc:
Date: Wednesday, July 13, 2011 6:17:10 PM
Attachments: TI Projects Call Notes 07-08-11 v1.xls

Please see attachment.
 

 
 

BW11 FOIA CBP 001118

(b) (6)

(b) (6)

NON-RESPONSIVE



Sector Project 
Type

Project Name CBP PM USACE PM Status 
FITT 7/8

Comments 7/8

RGV PF225 0-1 - Project on 
hold

No update

RGV PF225 0-2 - Project on 
hold

No update

RGV PF225 0-3 - Project on 
hold

No update

BW11 FOIA CBP 001119

(b) (6)



From:
To:
Subject: Emailing: FSC Feb-12 handout.ppt
Date: Monday, February 13, 2012 12:41:08 PM
Attachments: FSC Feb-12 handout.ppt

<<FSC Feb-12 handout.ppt>>

Do you feel comfortable briefing this to the FSC on Wednesday?

BW11 FOIA CBP 001120

(b) (6)

(b) (6)

(b) (6)



Presenter’s Name          June 17, 2003 1

Overview of Border Tactical Infrastructure

BW11 FOIA CBP 001121



Presenter’s Name          June 17, 2003 2

CHIEF'S BI-WEEKLY TI REPORT

Current Final
PF VF Total PF VF** Total**

Southwest Border

*Data current as of 1/20/2012

California 
Arizona 
N. Mexico 
Texas 

Tactical Infrastructure*
Current Final

 

BW11 FOIA CBP 001122

(b) (5)

(b) (7)(E)



Presenter’s Name          June 17, 2003 3

SAN DIEGO SECTOR (SDC)

 Border Infrastructure System






 Programmed Budget: 
 Stabilization 
 Waived project on BLM land
 Construction to begin in ; project will stabilize cut slopes along patrol 

road
 3 solutions will be installed: 
 NTP issued 2/8/12 
 Programmed Budget: 

  Road Repair FY’13 Military Construction [April JTF-N Conference]
 2 deployments scheduled to repair drainages and repair road surface
 ROM 

BW11 FOIA CBP 001123

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (5)

(b) (7)(E)

(b) (5)

(b) (5)

(b) (5)



Presenter’s Name          June 17, 2003 4

El Centro Sector (ELC)

  FY ’13 Military Construction [April JTF-N Conference]

 15% design to be presented at the JTF-N planning conference in  

 ROM 

  RFP
 Results from the  corrosion testing and what steps are being taken 

to remediate fence segments 

  Modifications

 Project is an “in-house” project that modifies existing  
fence to further deter  

BW11 FOIA CBP 001124

(b) (5)

(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (5)

(b) (5)



Presenter’s Name          June 17, 2003 5

Yuma Sector (YUM)

 Road Improvement
 On the  (Possibly like the Pilot 

project built by Sundt Construction in the )

 Additional All-Weather Road
 Deploy additional all-weather type road along the border in the  

  lighting project
 From .  

The environmental is complete and the materials such as light poles, 
lights, and electrical wiring is already staged at Yuma Sector.

BW11 FOIA CBP 001125

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)



Presenter’s Name          June 17, 2003 6

Tucson Sector (TCA)

 Naco Station Landing Mat Fence Replacement Project
  of primary fence replacement  

 The project area includes all of Border Zone  located , 
AZ.  [Priority subject to funding]

 Zone  Road 

 Waived project. Forest Service property
 Phase II of Military Construction continues from
 Phase III  
 Length of road to be constructed in Phase II-III will be .
 Zone  Road project is a total of . [Phase I was ]
 Programmed Budget: 

 Zone  Road

 Waived project. Forest Service property, City of Nogales property
 Military Construction . Repair of road and associated drainage structures.
 Total length of road to be constructed will be .
 Programmed Budget: 

 Douglas Permanent Border Light Upgrade
 The proposed project will replace the lights within the poles /  light fixture system with 

LED technology 
 Greatly reduce energy consumption therefore reducing the costs associated with the existing 

sodium bulbs.  Studies have shown that upgrading to LED technology would pay for itself in 
reduced energy costs within two to three years.

BW11 FOIA CBP 001126

(b) (7)(E) (b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (5)
(b) (5)

(b) (5)

(b) (5)

(b) (5)



Presenter’s Name          June 17, 2003 7

El Paso Sector (EPT)
 PF-225:

 This area lies within the El Paso Station Area of Responsibility (AOR) consisting of  of 
fence. Design efforts have reached 95% completion. Real 

Estate acquisition has been difficult to finalize as there is  
   

 Crossovers

 crossovers are proposed to be constructed over irrigation canals in the Fabens and Ysleta 
Stations AOR. 

 Design efforts have reached 100% completion.  


 Interagency Agreement (IAA)

  
. 

 19 Canyon Road Construction

 Military Construction-Final Deployment (6th) will begin the end of  and will 
construct  of road.

 Road will total  once construction is completed.   

 Programmed Budget: 

BW11 FOIA CBP 001127

(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
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(b) (5)

(b) (5)
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Presenter’s Name          June 17, 2003 8

Big Bend Sector (BBT)

 L-1 Low Water Crossing (LWC)s 
  

. [PHOTO]

 L-1 Vehicle Barriers
 There are  vehicle barriers .





 Recommendation:   
]

 Barrier needed to prevent animals from falling into trenches.  When trenches are filled with rain 
water, the animals (horses, cattle, javelina) in the area tend to go to the water and have a 
tendency of falling in.  There is no drainage for the trenches which also causes a concern with 
mosquitoes (West Nile).

 Chispa Road Access
 A  County Road that Sector would like maintained. Due to legal restrictions on repairing County 

roads, Sector cannot expend funding to make those repairs. 

 The County must sell the land to CBP for repairs to occur. The County is currently opposed.

 This is a potential military project.

BW11 FOIA CBP 001128

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (5)

(b) (7)(E) (b) (7)(E)



Presenter’s Name          June 17, 2003 9

Del Rio Sector (DRT)

 Permanent Lighting
 Zone permanent lighting to enhance the existing fence construction.

 Zone  permanent lighting to enhance the current fence construction.

 Additional brush clearing
 In Zone o enhance enforcement around the constructed fence along with the 

permanent lighting.

 Boat Ramps
 All weather boat ramp in zone to increase coverage in the area especially 

during low river flow.

 All weather boat ramp between the Zone dams to increase 
operational functionality in the area.

 Bridge Construction
 In the area between Zones  where there is currently no 

connectivity along the international boundary.

BW11 FOIA CBP 001129

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)



Presenter’s Name          June 17, 2003 10

Laredo Sector (LRT)

 LRW Boat Ramp
 Boat Ramp will allow efficient patrolling of the with boat patrols.

 This capability allows agents to establish full situational awareness along the 
border 

 Provide unequaled lateral movement and response capabilities along the river  
 LRT will be receiving additional Riverine Units and without the additional boat ramp; 

LRT will not have the ability to deploy them in the LRW AOR

 Laredo Riverbend Phase III B/C
 EA completed in 2005. Coordination for real estate with City of Laredo.
 Military Construction began in January 2012 to complete the final  phase of this 

road project. This road has been constructed using entirely military support 
through coordination with the Border Patrol Special Coordination Center

 Programmed Budget: 

 LRS Boat Ramp Modification and Light Pole Installation [PHOTO]
 EA completed in 2005. Coordination for real estate with City of Laredo.
 Original construction completed in February 2011
 Grade of current ramp need modification so vehicles and boat trailers remain on the 

same slope when entering the water.
 Light pole installation scheduled for 

BW11 FOIA CBP 001130

(b) (7)(E)

(b) (7)(E)
(b) (7)(E)
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Presenter’s Name          June 17, 2003 11

Rio Grande Valley Sector (RGV)

 Military Construction for FY’13
 Areas within the AORs have been identified for military construction for road repair using M&R 

funds.
  Scope of repairs to be determined based on the level of Real Estate and 

Environmental Planning to be executed in the next 16 months. 
 FM&E, ORMB, BPSCC, RGV Sector will meet at Sector HQ on  to discuss the level of planning 

that can take place in the next 16 months to support an FY ’13 military deployment. Commercial 
construction is an alternative if completion of real estate and environmental compliance planning is not 
realistic in 16-months.

 ROM 
 : Scope is grading and aggregate base

 ROM [This ROM was based on a full design and all weather road. Since this is a river road, the 
final project will be a low cost grade/aggregate road]

 PF-225 Projects O-1, O-2, and O-3
 Project O-1= /O-2 = /O-3 = 
 Projects remain a High Priority for RGV Sector


  

 Phase 1 and Phase 2 o project
 The RGV Sector PF-225 Fence will hav  constructed in phases
 Phase I will involve the construction of in 2012
 Construction of the remaining is needed to complete the PF-225 Fence
 Real estate and power issues must be resolved
  

BW11 FOIA CBP 001131

(b) (7)(E)

(b) (5)

(b) (5)
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From:
To:
Cc:
Subject: New TI Notes Template
Date: Thursday, February 16, 2012 3:44:10 PM
Attachments: TI Projects Review Call Notes 021712.xls

Hi All,
Not sure who will be leading the TI call tomorrow, but I wanted to attach the notes with the new projects
that  provided.
Please see attached.  (includes .)
Thanks!

Special Projects Analyst, Business Operations Division
Strategic Analysis, Inc.
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
BB: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 

BW11 FOIA CBP 001133

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (7)(E)



Sector FITT 
Module

Project Name CBP PM USACE 
PM

Needs 
discussing on 
FITT call?

Comments 2/17

Rio Grande Valley

PF225 O-1 through O-3 No - Project on 
hold

No new updates

BW11 FOIA CBP 001134

(b) (6)



Comments 2/10 Comments 2/3 Comments 1/27

No new updates Waiting on the discussion with OBP internally 
to see how they would like to proceed.  

Waiting on the discussion with OBP internally to 
see how they would like to proceed.  

BW11 FOIA CBP 001135



Comments 1/20 Comments 1/13 Comments 1/6

No current requirement to report on. IBWC is 
moving forward. Need to work on documents to 
move this forward, should receive clearance from 
IBWC with in the next few weeks.  needs to 
try to update all he can for FITT.

Moved up to OBP leadership as a priority project. 
Waiting for OBP to push it up to Chief and 
Commissioner for approval. FITT currently does 
not have a schedule. There still is not PRD 
requirement, have not been requested to do any 
kind of detailed scheduling. Need to update FITT 
with current progress of project.  to be the 
PM.

No update

BW11 FOIA CBP 001136

(b) (6)

(b) (6)



Comments 12/16 Comments 12/09 Comments 12/02

No update No update No update

BW11 FOIA CBP 001137



Comments 11/18 Comments 11/4 Comments 10/28

No update No update No update

BW11 FOIA CBP 001138



Comments 10/21 Comments 10/14 Comments 10/7 Comments 9/30

No update No update No update No update

BW11 FOIA CBP 001139



Comments 9/16 Comments 9/9 Comments 8/26

No update No update No update

BW11 FOIA CBP 001140



Comments 8/12 Comments 7/29 Comments 7/22

No update Action item:   get closeout 
documents from  for RGV - 
O-1 to O-10 projects.

Action item:   get closeout documents from 
 for RGV - O-1 to O-10 projects.

BW11 FOIA CBP 001141

(b) (6)

(b) (6)
(b) (6)

(b) (6)



Comments 7/15 Comments 7/8 Comments 6/24 Comments 6/17

No update No update No update

BW11 FOIA CBP 001142

(b) (5)



Comments 6/10 Comments/Notes 6/3 Comments/Notes 5/20

- -

BW11 FOIA CBP 001143

(b) (5)



Comments/Notes 5/13 Comments/Notes 5/6 Comments/Notes 4/29 Comments/Notes 4/15

- - - -

BW11 FOIA CBP 001144



Comments/Notes 4/8 Comments/Notes 3/25 Comments/Notes 3/18

- On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

BW11 FOIA CBP 001145



Comments/Notes 3/11 Comments/Notes - 2/25

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

BW11 FOIA CBP 001146



From:
To:
Cc:
Subject: TI call notes for 03/02/12
Date: Monday, March 05, 2012 10:10:06 AM
Attachments: TI Projects Review Call Notes 030212.xls

Attached are the latest TI project notes.
Updates:
Boat Ramps Post and cable - finalizing award with work anticipated to start late  and
completed in 
Boat Ramp slope alteration – 60% design review by 
La Boat License agreement – final draft for review sent to landowner on 
Riverbend road flood repairs – project funded. Preparing solicitation package. Issue Request for
Proposals around 

 Phase III re-vegetation –  will be doing a site visit this week to asses the
area and determine the needs and best path forward.
Thanks
 

Border Patrol Facilities and Tactical Infrastructure
Facilities Management and Engineering
Tactical Infrastructure Division ( Maintenance and Repair)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy
 
 
 

BW11 FOIA CBP 001147

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (7)(E)

(b) (5)
(b) (5)

(b) (5)
(b) (5)

(b) (5)



Sector FITT 
Module

Project Name CBP PM USACE 
PM

Needs 
discussing on 
FITT call?

Comments 3/2

Rio Grande Valley

PF225 O-1 through O-3 No - Project on 
hold

Has been approved by IBWC.  OBP has the 
action to get a decision on this segments 
fence construction. 

BW11 FOIA CBP 001148

(b) (6)



Comments 2/24 Comments 2/17 Comments 2/10

No new updates No new updates No new updates

BW11 FOIA CBP 001149



Comments 2/3 Comments 1/27 Comments 1/20

Waiting on the discussion with OBP internally 
to see how they would like to proceed.  

Waiting on the discussion with OBP internally to 
see how they would like to proceed.  

No current requirement to report on. IBWC is 
moving forward. Need to work on documents to 
move this forward, should receive clearance from 
IBWC with in the next few weeks. needs to 
try to update all he can for FITT

BW11 FOIA CBP 001150

(b) (6)



Comments 1/13 Comments 1/6 Comments 12/16

Moved up to OBP leadership as a priority project. 
Waiting for OBP to push it up to Chief and 
Commissioner for approval. FITT currently does 
not have a schedule. There still is not PRD 
requirement, have not been requested to do any 
kind of detailed scheduling. Need to update FITT 
with current progress of project. to be the 

No update No update

BW11 FOIA CBP 001151

(b) (6)



Comments 12/09 Comments 12/02 Comments 11/18

No update No update No update

BW11 FOIA CBP 001152



Comments 11/4 Comments 10/28 Comments 10/21

No update No update No update

BW11 FOIA CBP 001153



Comments 10/14 Comments 10/7 Comments 9/30 Comments 9/16

No update No update No update No update

BW11 FOIA CBP 001154



Comments 9/9 Comments 8/26 Comments 8/12

No update No update No update

BW11 FOIA CBP 001155



Comments 7/29 Comments 7/22 Comments 7/15

Action item:   get closeout 
documents from  for RGV - 
O-1 to O-10 projects.

Action item:   get closeout documents from 
 for RGV - O-1 to O-10 projects.

No update

BW11 FOIA CBP 001156

(b) (6)

(b) (6)
(b) (6)

(b) (6)



Comments 7/8 Comments 6/24 Comments 6/17

No update No update

BW11 FOIA CBP 001157

(b) (5)



Comments 6/10 Comments/Notes 6/3 Comments/Notes 5/20

- -

BW11 FOIA CBP 001158

(b) (5)



Comments/Notes 5/13 Comments/Notes 5/6 Comments/Notes 4/29 Comments/Notes 4/15

- - - -

BW11 FOIA CBP 001159



Comments/Notes 4/8 Comments/Notes 3/25 Comments/Notes 3/18

- On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

BW11 FOIA CBP 001160



Comments/Notes 3/11 Comments/Notes - 2/25

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

BW11 FOIA CBP 001161



From:
To:
Subject:
Date: Wednesday, January 18, 2012 8:59:07 AM
Attachments: TI Reqts FY14-18_ 1-10-11_Consolidated 011812-jim.xls

Added notes
 

CTR-LMI
BPFTI PMO
BB: 

From:  
Sent: Wednesday, January 18, 2012 8:31 AM
To: 
Subject: Re: Consolidated RAP FY14-18
 
I did that analysis and we can insert the language before sending to 
 

From: 
To: 
Sent: Tue Jan 17 21:18:56 2012
Subject: RE: Consolidated RAP FY14-18

Ok. My only real question is did we address the comments as required?  I did not see that in the
spreadsheet.
 
I saw a lot of  needs to address.
 

 
 

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Cell: 
a
 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 
 

From:  
Sent: Tuesday, January 17, 2012 9:17 PM
To: 
Subject: RE: Consolidated RAP FY14-18

Will be in tomorrow…we can get together in the AM

BW11 FOIA CBP 001162

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (5)

(b) (6)

(b) (6)



 
 

 (w)
 (m)

 

From:  
Sent: Tuesday, January 17, 2012 9:09 PM
To: 
Subject: RE: Consolidated RAP FY14-18
 
Thanks all.  where are the footnotes in your tab?
 

  Let's chat I have a few questions before I launch this puppy.
 
Thank you.
 

 CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Cell: 

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 
 

From:  
Sent: Tuesday, January 17, 2012 6:15 PM
To: 
Cc: 
Subject: Consolidated RAP FY14-18

,
 
Attached is the consolidated RAP.
 
Please note that Items, 108, 115, 116, and 117 could not be validated by me or  on the first tab.
 Either  or you needed to confirm.
 
Thanks,
 

Project Manager, TI Project Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 

BW11 FOIA CBP 001163

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)(b) (6)
(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)



Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.  
 

BW11 FOIA CBP 001164

(b) (6) (b) (6)



TI RAP FY14-18

Confirm With Action Required                                                            
State / 

Country Sector / DFO PPA

Field Required By DHS

1 of 12 001165
(b) (7)(E)



TI RAP FY14-18

Confirm With Action Required                                                            
State / 

Country Sector / DFO PPA

2 of 12 001166
(b) (7)(E)

EZAISA6
Sticky Note
None set by EZAISA6

EZAISA6
Sticky Note
MigrationNone set by EZAISA6

EZAISA6
Sticky Note
Unmarked set by EZAISA6



TI RAP FY14-18

Confirm With Action Required                                                            
State / 

Country Sector / DFO PPA

88
Not on OBP Requirement List. Do we still want to include this 
requirement? TX Rio Grande Valley Sector BSFIT D&D

3 of 12 001167
(b) (7)(E)

EZAISA6
Sticky Note
None set by EZAISA6

EZAISA6
Sticky Note
MigrationNone set by EZAISA6

EZAISA6
Sticky Note
Unmarked set by EZAISA6



TI RAP FY14-18

Cost RE Cost ENV Cost Description

4 of 12 001168
(b) (7)(E)

EZAISA6
Sticky Note
None set by EZAISA6

EZAISA6
Sticky Note
MigrationNone set by EZAISA6

EZAISA6
Sticky Note
Unmarked set by EZAISA6



TI RAP FY14-18

Cost RE Cost ENV Cost Description

5 of 12 001169
(b) (7)(E)

EZAISA6
Sticky Note
None set by EZAISA6

EZAISA6
Sticky Note
MigrationNone set by EZAISA6

EZAISA6
Sticky Note
Unmarked set by EZAISA6



TI RAP FY14-18

Cost RE Cost ENV Cost Description

Pedestrian Fence -  (O-1 - O-3)

6 of 12 001170
(b) (7)(E)

(b) (7)(E)(b) (5)

EZAISA6
Sticky Note
None set by EZAISA6

EZAISA6
Sticky Note
MigrationNone set by EZAISA6

EZAISA6
Sticky Note
Unmarked set by EZAISA6



TI RAP FY14-18

Reference (New OBP Requirements w/OBP Costs) Category Type Miles / Num

7 of 12 001171
(b) (7)(E)

EZAISA6
Sticky Note
None set by EZAISA6

EZAISA6
Sticky Note
MigrationNone set by EZAISA6

EZAISA6
Sticky Note
Unmarked set by EZAISA6



TI RAP FY14-18

Reference (New OBP Requirements w/OBP Costs) Category Type Miles / Num

8 of 12 001172
(b) (7)(E)

EZAISA6
Sticky Note
None set by EZAISA6

EZAISA6
Sticky Note
MigrationNone set by EZAISA6

EZAISA6
Sticky Note
Unmarked set by EZAISA6



TI RAP FY14-18

Reference (New OBP Requirements w/OBP Costs) Category Type Miles / Num

Fence PV

9 of 12 001173
(b) (7)(E)

(b) (7)(E)

EZAISA6
Sticky Note
None set by EZAISA6

EZAISA6
Sticky Note
MigrationNone set by EZAISA6

EZAISA6
Sticky Note
Unmarked set by EZAISA6



TI RAP FY14-18

Standard Cost BPFTI - Validated Cost Comments

10 of 12 001174
(b) (7)(E)

EZAISA6
Sticky Note
None set by EZAISA6

EZAISA6
Sticky Note
MigrationNone set by EZAISA6

EZAISA6
Sticky Note
Unmarked set by EZAISA6



TI RAP FY14-18

Standard Cost BPFTI - Validated Cost Comments

11 of 12 001175
(b) (7)(E)

EZAISA6
Sticky Note
None set by EZAISA6

EZAISA6
Sticky Note
MigrationNone set by EZAISA6

EZAISA6
Sticky Note
Unmarked set by EZAISA6



TI RAP FY14-18

Standard Cost BPFTI - Validated Cost Comments

$0.00 $0.00

12 of 12 001176
(b) (7)(E)

EZAISA6
Sticky Note
None set by EZAISA6

EZAISA6
Sticky Note
MigrationNone set by EZAISA6

EZAISA6
Sticky Note
Unmarked set by EZAISA6



From:
To:
Cc:
Subject: FW: FINAL FINAL RAP 1/18/12 (Updated)
Date: Wednesday, January 18, 2012 12:57:34 PM
Attachments: TI Reqts FY14-18_ 1-18-12_Consolidated FINAL TI Projects .xls
Importance: High

 
As discussed, attached is TI’s review of the RAP information.
 
We have complied with the requirements and send you the final revised spreadsheet.
 
Also, I will forward to you the ENV spreadsheet that accompanies this set of requirements.
 
Any questions, please contact
 

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Cell: 

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

BW11 FOIA CBP 001177

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (7)(E)



TI RAP FY14-18

Confirm With Action Required                                                            
State / 

Country Sector / DFO PPA

Field Required By DHS

1 of 12 001178
(b) (7)(E)



TI RAP FY14-18

Confirm With Action Required                                                            
State / 

Country Sector / DFO PPA

2 of 12 001179
(b) (7)(E)

EZAISA6
Sticky Note
None set by EZAISA6

EZAISA6
Sticky Note
MigrationNone set by EZAISA6

EZAISA6
Sticky Note
Unmarked set by EZAISA6



TI RAP FY14-18

Confirm With Action Required                                                            
State / 

Country Sector / DFO PPA

88
Not on OBP Requirement List. Do we still want to include this 
requirement? TX Rio Grande Valley Sector BSFIT D&D

3 of 12 001180
(b) (7)(E)

EZAISA6
Sticky Note
None set by EZAISA6

EZAISA6
Sticky Note
MigrationNone set by EZAISA6

EZAISA6
Sticky Note
Unmarked set by EZAISA6



TI RAP FY14-18

Cost RE Cost ENV Cost Description

4 of 12 001181
(b) (7)(E)

EZAISA6
Sticky Note
None set by EZAISA6

EZAISA6
Sticky Note
MigrationNone set by EZAISA6

EZAISA6
Sticky Note
Unmarked set by EZAISA6



TI RAP FY14-18

Cost RE Cost ENV Cost Description

5 of 12 001182
(b) (7)(E)

EZAISA6
Sticky Note
None set by EZAISA6

EZAISA6
Sticky Note
MigrationNone set by EZAISA6

EZAISA6
Sticky Note
Unmarked set by EZAISA6



TI RAP FY14-18

Cost RE Cost ENV Cost Description

Pedestrian Fence -  (O-1 - O-3)

6 of 12 001183
(b) (7)(E)

(b) (7)(E)(b) (5)

EZAISA6
Sticky Note
None set by EZAISA6

EZAISA6
Sticky Note
MigrationNone set by EZAISA6

EZAISA6
Sticky Note
Unmarked set by EZAISA6



TI RAP FY14-18

Reference (New OBP Requirements w/OBP Costs) Category Type Miles / Num

7 of 12 001184
(b) (7)(E)

EZAISA6
Sticky Note
None set by EZAISA6

EZAISA6
Sticky Note
MigrationNone set by EZAISA6

EZAISA6
Sticky Note
Unmarked set by EZAISA6



TI RAP FY14-18

Reference (New OBP Requirements w/OBP Costs) Category Type Miles / Num

8 of 12 001185
(b) (7)(E)

EZAISA6
Sticky Note
None set by EZAISA6

EZAISA6
Sticky Note
MigrationNone set by EZAISA6

EZAISA6
Sticky Note
Unmarked set by EZAISA6



TI RAP FY14-18

Reference (New OBP Requirements w/OBP Costs) Category Type Miles / Num

Fence PV

9 of 12 001186
(b) (7)(E)

(b) (7)(E)

EZAISA6
Sticky Note
None set by EZAISA6

EZAISA6
Sticky Note
MigrationNone set by EZAISA6

EZAISA6
Sticky Note
Unmarked set by EZAISA6



TI RAP FY14-18

Standard Cost BPFTI - Validated Cost Comments

10 of 12 001187
(b) (7)(E)

EZAISA6
Sticky Note
None set by EZAISA6

EZAISA6
Sticky Note
MigrationNone set by EZAISA6

EZAISA6
Sticky Note
Unmarked set by EZAISA6



TI RAP FY14-18

Standard Cost BPFTI - Validated Cost Comments

11 of 12 001188
(b) (7)(E)

EZAISA6
Sticky Note
None set by EZAISA6

EZAISA6
Sticky Note
MigrationNone set by EZAISA6

EZAISA6
Sticky Note
Unmarked set by EZAISA6



TI RAP FY14-18

Standard Cost BPFTI - Validated Cost Comments

$0.00 $0.00

12 of 12 001189
(b) (7)(E)

EZAISA6
Sticky Note
None set by EZAISA6

EZAISA6
Sticky Note
MigrationNone set by EZAISA6

EZAISA6
Sticky Note
Unmarked set by EZAISA6



From:
To:
Cc:
Subject: Consolidated RAP FY14-18
Date: Tuesday, January 17, 2012 6:14:41 PM
Attachments: TI Reqts FY14-18_ 1-10-11_Consolidated 011712.xls

 
Attached is the consolidated RAP.
 

 
Thanks,
 

Project Manager, TI Project Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.  
 

BW11 FOIA CBP 001190

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

NON-RESPONSIVE



TI RAP FY14-18

Confirm With Action Required                                                            
State / 

Country Sector / DFO PPA

Field Required By DHS

1 of 12 001191
(b) (7)(E)



TI RAP FY14-18

Confirm With Action Required                                                            
State / 

Country Sector / DFO PPA

2 of 12 001192
(b) (7)(E)

EZAISA6
Sticky Note
None set by EZAISA6

EZAISA6
Sticky Note
MigrationNone set by EZAISA6

EZAISA6
Sticky Note
Unmarked set by EZAISA6



TI RAP FY14-18

Confirm With Action Required                                                            
State / 

Country Sector / DFO PPA

88
Not on OBP Requirement List. Do we still want to include this 
requirement? TX Rio Grande Valley Sector BSFIT D&D

3 of 12 001193
(b) (7)(E)

EZAISA6
Sticky Note
None set by EZAISA6

EZAISA6
Sticky Note
MigrationNone set by EZAISA6

EZAISA6
Sticky Note
Unmarked set by EZAISA6



TI RAP FY14-18

Cost RE Cost ENV Cost Description

4 of 12 001194
(b) (7)(E)

EZAISA6
Sticky Note
None set by EZAISA6

EZAISA6
Sticky Note
MigrationNone set by EZAISA6

EZAISA6
Sticky Note
Unmarked set by EZAISA6



TI RAP FY14-18

Cost RE Cost ENV Cost Description

5 of 12 001195
(b) (7)(E)

EZAISA6
Sticky Note
None set by EZAISA6

EZAISA6
Sticky Note
MigrationNone set by EZAISA6

EZAISA6
Sticky Note
Unmarked set by EZAISA6



TI RAP FY14-18

Cost RE Cost ENV Cost Description

Pedestrian Fence -  (O-1 - O-3)

6 of 12 001196
(b) (7)(E)

(b) (7)(E)(b) (5)

EZAISA6
Sticky Note
None set by EZAISA6

EZAISA6
Sticky Note
MigrationNone set by EZAISA6

EZAISA6
Sticky Note
Unmarked set by EZAISA6



TI RAP FY14-18

Reference (New OBP Requirements w/OBP Costs) Category Type Miles / Num

7 of 12 001197
(b) (7)(E)

EZAISA6
Sticky Note
None set by EZAISA6

EZAISA6
Sticky Note
MigrationNone set by EZAISA6

EZAISA6
Sticky Note
Unmarked set by EZAISA6



TI RAP FY14-18

Reference (New OBP Requirements w/OBP Costs) Category Type Miles / Num

8 of 12 001198
(b) (7)(E)

EZAISA6
Sticky Note
None set by EZAISA6

EZAISA6
Sticky Note
MigrationNone set by EZAISA6

EZAISA6
Sticky Note
Unmarked set by EZAISA6



TI RAP FY14-18

Reference (New OBP Requirements w/OBP Costs) Category Type Miles / Num

Fence PV

9 of 12 001199
(b) (7)(E)

(b) (7)(E)

EZAISA6
Sticky Note
None set by EZAISA6

EZAISA6
Sticky Note
MigrationNone set by EZAISA6

EZAISA6
Sticky Note
Unmarked set by EZAISA6



TI RAP FY14-18

Standard Cost BPFTI - Validated Cost Comments

10 of 12 001200
(b) (7)(E)

EZAISA6
Sticky Note
None set by EZAISA6

EZAISA6
Sticky Note
MigrationNone set by EZAISA6

EZAISA6
Sticky Note
Unmarked set by EZAISA6



TI RAP FY14-18

Standard Cost BPFTI - Validated Cost Comments

11 of 12 001201
(b) (7)(E)

EZAISA6
Sticky Note
None set by EZAISA6

EZAISA6
Sticky Note
MigrationNone set by EZAISA6

EZAISA6
Sticky Note
Unmarked set by EZAISA6



TI RAP FY14-18

Standard Cost BPFTI - Validated Cost Comments

$0.00 $0.00

12 of 12 001202
(b) (7)(E)

EZAISA6
Sticky Note
None set by EZAISA6

EZAISA6
Sticky Note
MigrationNone set by EZAISA6

EZAISA6
Sticky Note
Unmarked set by EZAISA6



From:
To:
Cc:
Subject: Re: RGV Weekly 01 19 2012 revised
Date: Thursday, January 19, 2012 7:53:11 PM

Great report. I am concerned about the procurments. Have we started the process and do we have funds
request?

The Feb 1 date is really making my hair stand on end.

Why did we wait to get this going?

From:  
To: 
Cc: 
Sent: Thu Jan 19 14:58:16 2012
Subject: RE: RGV Weekly 01 19 2012 revised 

TI Projects Rio Grande Valley – 01/19/2012
 
.
1. Hot Issues:

a.       RGV Phase 1 Gate Project. 1/23/2012 - Begin testing Gates O-6a1 & O-19; 1 week to
determine gate controllers. 

b.      O-18 Accident may incur negative/positive focus on fencing project.
 
2. Major Efforts:

1.      RGV Gate Project.
2.      Vegetation & Debris Contract.
3.      Prepare new contract to support interim vegetation & debris requirements.
4.      Los Puertos Boat Ramp.
5.      Coordination with O&M Division for emergency repairs.

.
 

 
3. Good News stories/Accomplishments:

1.      9/30/2011- Completion of O-21a Fencing Project.
2.      1/10/2011 - Completion of O-13a guardrails.
3.      1/10/2012 - Completion of O-20 Fencing Project and O-17 West Rail Fencing.
4.      1/10/2012 - Completion of O-6bc & O-7a guardrails.

 
 

4. Concerns: None
5.  Deliverables:
 
 
 
 

TI Actions & Projects Rio Grande Valley – 01/19/2012
 

BW11 FOIA CBP 001203

(b) (6)
(b) (6)

(b) (6)

(b) (6)
(b) (6)



.
 
RGV Phase 1 Gate Project – O-6 Mac Pump (2), O-11 LaFeria, O-14 Penn Road, O-19
Art Leagues.

 
·         1/5/2012 - Weston Solutions worked during the holiday to meet gate project

schedules.  Working with Weston Solution and  to ensure electrical
utility transition. Weston to control electric provider until end of January. 
Government will assume responsibility to ensure continued utilities to test gates
and all future gates.

·         1/10/2012 - Test plan is being developed. Controllers will be installed and FM&E
has 4 days to selected final controller for test gates. Requested manual and specs in
preparation for short controller selection time.

·         1/10/2012 - Meeting was held with Hidalgo Water District Manager, .
FM&E will write up an agreement defining that the Hidalgo Water District will be
allowed to attach their own  to the supporting utility pole that leads to
gate system at O-6a1 & 2.  This  O-
6a1 & 2. They will also be responsible for all  maintenance. An
agreement will also be written to allow the Hidalgo Water District to raise the
existing road and utilize Sector scrap bollards to raise existing fence bollards
to meet height requirements.

·         1/12/2012 - Received and reviewed controllers for gates.  Controller testing of the
O-19_B Art League and the O-6A MAC Pump 1 gates are now scheduled to occur
from ; 1 week slippage to project schedule.  These will be the
first two gates to be tested in RGV. Weston will be performing controller testing at
O-19 Art League on the  Bird spikes to be delivered this week to
RGV for Sector evaluation. Test plan is in development stage with deadline

 Sector to report if they will accept 
. Continue to work out payment structure details to ensure proper

utility transition from Weston. Letters to landowners will be going out today,
1/12/2012. 1/13/2012.
Performed site visits at all test gates and some Phase 1 gates with utility
companies, Weston Solutions, and COR. Defined utility pole location, evaluated
required gate footprint, determined if  could be supported with new
utility hook-up.  Phase 1 Gate O-12 Harlingen Canal (not test gates) may be issue
as the pilaster may impact existing bridge. Bridge foundation extends into

.  Weston to investigate and report. 
·         1/13/12 Testing plan complete. Awaiting bird spikes samples to determine if

appropriate. Sector has defined that they will us
 Sector to determine

·         Most construction work focused on O-6a1 and O-19 Test Gates.
 

 
·        O-6 Mac Pump

BW11 FOIA CBP 001204

(b) (6)

(b) (6)

(b) (5)

(b) (5)

(b) (5) (b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)



Gate 1 –
1/6/12 - Support beams, vertical beams, and gate installed. Tack welding being
performed on gate. 
1/16/12 - Backfill complete & gate access to land owner.
1/13/12. Backfill complete and gives owner access. Weston is having problems
with controller. Will be a delay in testing; one week.
1/17/12 - Lights installed. Energized. Defined as ready for testing on   
 
Gate 2 –
1/9/12 - Scheduled to begin frame work on pilasters.
1/17/12 - Frame work on pilasters and concrete work has begun.

 
·        O-11 LaFeria –
Foundation complete, awaiting support beams. Support beams have been delivered.
Raised power lines to accommodate fence height.  Piers complete. 1/10/12 - Old
utility pole to be removed. Power boxes in place.

 
·        O-14 Penn Road –
Foundation complete.
Utility meter in place. No electric hook up.
Supports delivered to site.
Pilasters set.  
 
·        O-19 Art Leagues –
Gate in place, access to owner, controller to be installed. Crews continue working
on the electrical components. The  has been place across the

 and the light units have been installed . Power is attached.
Weston to begin testing 1/16/2012.
1/13/12 - Energized.
1/16/12 - Weston performing preliminary gate testing. Sector performing 

. Defined as ready for testing on . 
 

 

BW11 FOIA CBP 001205

(b) (7)(E)

(b) (5)

(b) (7)(E)
(b) (7)(E) (b) (5)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)



 
RGV Vegetation Control and Debris Contract. Contract expires Feb 1, 2012.
 

1/13/12 - Site inspection at Area O-9 is satisfactory. 
Preparing for gap filler contract to extend to 6/2012.
Contractor working Area O-14 & progressing well. Expect contractor to meet
contractual obligations.
1/18/12 - Inspected and satisfactory; O-17, 18, 19, 20. Contractor working O-21.
Sector personnel inputting vegetation coordinates in Sector mapping system to
clearly define vegetation areas within RGV. Will be required for gap filler contract.
Delays due to gate testing.

.
 

O-3 (South of fence line) – Roma Boat Ramp (Los Puertos)
Sector O&M to investigate if previous boat ramp exists under silt build up from
last storm. PRD on hold until Sector report.
1/19/12 - O&M meeting with Fish & Wildlife to define investigation plan and road
maintenance. Sector requests that we develop an MOU with Fish & Wildlife to
cover all RGV boat ramps; similar to existing MOU for roads.

 
O-17 West Rail Project –

Sector defined that Cameron County contractor to remove ramp and place gate in
lower position. Major operational incidents are occurring in this area. 1/10/2012 -
Fence project that extends under newly constructed West Rail Bridge is complete.
COR accepted. Final inspection report complete.

 
 

O-20 Fence Project –
1/10/2012 - Final inspection complete.  COR accepted. Final inspection report
complete. Marginally accepted. Contractor evaluation will state low quality
concrete work.

 
 

 
Misc.

 
·               Stations have requested immediate need for barriers  

Investigating alternatives. FM&E has given acceptance to Station to build
temporary barriers at various locations. Plans were sent to FM&E engineers and no issues

BW11 FOIA CBP 001206

(b) (7)(E)

(b) (7)(E)
(b) (7)(E)



were found.  We have also received agreement that Station will perform all
maintenance for the barriers.  Station will also be responsible for their removal if
attached to permanent fencing.  will be informed of gate schedule and will
remove barriers to ensure no impact to gate schedule. COR has also defined that this
causes no issues with the permanent fencing. 1/13/12  has begun barrier builds.

·               1/19/12 - O-18 Fencing accident left wide gap in picket fencing. Due to RGV not
having an interim fence contract, working with O&M Division to make emergency
repairs. 

 
Site visits: week ending 1/19/2011.

O-17,18,19,20,21 Vegetation Contractor site. Acceptable performance to date.
 
 

Photos, updates sent to FM&E.
O-11, O-19, O-6a1&2.
 
 

 Program Manager
Border Patrol Facilities and Tactical Infrastructure
Facilities Management and Engineering
Tactical Infrastructure Division (Maintenance & Repair)

 work
 cell

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 

BW11 FOIA CBP 001207

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)
(b) (6)



From:
To:
Cc:
Subject: FINAL FINAL RAP 1/18/12 (Updated)
Date: Wednesday, January 18, 2012 10:57:03 AM
Attachments: TI Reqts FY14-18_ 1-18-12_Consolidated FINAL TI Projects_ .xls

 
Attached is the actual FINAL FINAL RAP! Sorry one more change was made. We should be all set now!
 
Thanks,

Project Manager, TI Project Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.  

From:
Sent: Wednesday, January 18, 2012 10:38 AM
To
Cc:
Subject: Final RAP 1/18/12
 
Attached is the Final RAP
 

Project Manager, TI Project Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.  
 

BW11 FOIA CBP 001208

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
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(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6) (b) (6)

(b) (6)

(b) (7)(E)



TI RAP FY14-18

Confirm With Action Required                                                            
State / 

Country Sector / DFO PPA Cost RE Cost ENV Cost

88 Validate Cost TX Rio Grande Valley Sector BSFIT D&D

Field Required By DHS

1 of 3
BW11 FOIA CBP 001209

(b) (5)

(b) (7)(E)



TI RAP FY14-18

Description Reference (New OBP Requirements w/OBP Costs) Category Type Miles / Num Standard Cost

Pedestrian Fence -  (O-1 - O-3) Fence PV

2 of 3
BW11 FOIA CBP 001210

(b) (7)(E)

(b) (7)(E) (b) (7)(E)



TI RAP FY14-18

BPFTI - Validated Cost Comments Env ROM
Env ROM 

Assumptions Comments

*Note: Last PRD is (Deviate from 
Standard)

 plus 
mitigation

NEPA 
BA              

 for 
monitoring
Mitigation l?
404 
MBTA
environmental 
monitors

3 of 3
BW11 FOIA CBP 001211

(b) (7)(E)

(b) (5)
(b) (5) (b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)



From:
To:
Cc:
Subject: Final RAP 1/18/12
Date: Wednesday, January 18, 2012 10:38:03 AM
Attachments: TI Reqts FY14-18_ 1-18-12_Consolidated Final TI Projects_ .xls

Attached is the Final RAP
 

Project Manager, TI Project Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.  
 

BW11 FOIA CBP 001212

(b) (6)

(b) (6)

(b) (6)

(b) (6)
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(b) (6)
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TI RAP FY14-18

Confirm With Action Required                                                            
State / 

Country Sector / DFO PPA Cost RE Cost ENV Cost

88 Validate Cost TX Rio Grande Valley Sector BSFIT D&D

Field Required By DHS

1 of 3
BW11 FOIA CBP 001213

(b) (5)

(b) (7)(E)



TI RAP FY14-18

Description Reference (New OBP Requirements w/OBP Costs) Category Type Miles / Num Standard Cost

Pedestrian Fence -  (O-1 - O-3) Fence PV

2 of 3
BW11 FOIA CBP 001214

(b) (7)(E)

(b) (7)(E) (b) (7)(E)



TI RAP FY14-18

BPFTI - Validated Cost Comments Env ROM
Env ROM 

Assumptions Comments

*Note: Last PRD is (Deviate from 
Standard)

 plus 
mitigation

NEPA 
BA              

 for 
monitoring
Mitigation l?
404 
MBTA
environmental 
monitors

3 of 3
BW11 FOIA CBP 001215

(b) (7)(E)

(b) (5)
(b) (5) (b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)



From:
To:
Cc:

Subject: FW: Env RAP submission---First Draft
Date: Wednesday, January 18, 2012 12:59:43 PM
Attachments:

TI Reqts FY14-18_ 1-10-11_v4.xls
Importance: High

 
As indicated in the previous email, here is the ENV rap review. 
 
I talked with  and the RE portion is being finalized.
 
Any questions, please each our to .
 

 CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Cell: 

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From:  
Sent: Saturday, January 14, 2012 1:57 PM
To:
Cc: 
Subject: FW: Env RAP submission---First Draft
 

 
As we discussed Friday,  attached is our working version of the Env requirements for TI projects. 
Please see if this meets your needs.
 
I do need some guidance however based on our call Friday…………………The second attachment is the
original workbook of requirements.  The first attachment is our working version.   We focused thus
far only on the requirements in tabs 2 and 3 of the workbook.  Please see if this fits your needs.
 
If needed we could quickly develop estimates for the other projects on Tab 1 but we were not sure if
all of these would be carried forward.
 
Thanks!!
 

 

BW11 FOIA CBP 001216

(b) (6)
(b) (6)

(b) (6)

(b) (6)
NON-RESPONSIVE

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)



From:  
Sent: Saturday, January 14, 2012 1:48 PM
To: 
Cc: '

Subject: Env RAP submission---First Draft
 

 
I wanted to get you what we have so far but we are still working things. 
 
Based on the conversation  and I had with on Friday it is not clear in my mind what our
deliverable for TI should be.   Should we be developing env cost estimates for all of the projects on

tab 1 or just focus on the 2nd and 3rd tabs in the TI workbook (TI Reqts FY14-18 1-10-11 v4)
 
So our final deliverable with have 4 parts (later this weekend)
 

1)      RE-Env spreadsheet (will contain BPA costs, etc)
2)      Assumptions narrative
3)      Facilities spreadsheet
4)      TI spreadsheet (but need to clarify what tab we should use)

 
Let me know if you have any questions.
 

 

From:  
Sent: Friday, January 13, 2012 7:39 PM
To: 
Subject: RE: RAP Assumptions
 

– I went back through the new construction projects spreadsheet and manually input $’s for each
project based on their size (updated sheet attached and labeled “FY14-FY18 RAP estimates for support
of environmental planning on new construction 011312”). 

.
 

 Total NC Cost by year
(in thousands)

Total Env. Planning Cost
by Year (in Thousands)  

2013  
2014  
2015  
2016  
2017  

2018
Average of 4 prior
years

GRAND TOTAL

BW11 FOIA CBP 001217

(b) (6)
(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6) (b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (5)

(b) (7)(E)



(FY13 to FY18)  
 
I also reviewed the combined Facilities and TI RAP requirements spreadsheet that was submitted before
the holidays and the version we should use going forward is attached (file labeled “FY14-FY18 RAP
Requirements Env Compliance TI Facilities RE Combined 011312”). I added a couple of sections to the
assumptions page you sent me yesterday to include the basis of the costs for water system upgrades and
O&M on water systems (I had added these before the holiday break). The revised assumptions page is
attached. We will still also need to add the amounts needed for the BPA for each fiscal year as per our
estimate yesterday (the estimates we came up with are in the attached email).
 
I think all the parts are here, we just need to organize them a bit. Let me know if you have any questions.
 
Thanks,
 

From:  
Sent: Friday, January 13, 2012 9:22 AM
To:
Cc:
Subject: FW: RAP Assumptions
 

 
Thanks.  I

.
 

 
We can discuss more if you want.
 
Thanks!
 

From:  
Sent: Thursday, January 12, 2012 7:52 PM
To: 
Subject: RE: RAP Assumptions
 
Thanks . I will review and include my assumptions for planning. Attached is a sheet I used to
estimate the environmental planning needs for FY14 to FY18. Summary of estimated needs is provided
below. Let me know what you think. Thanks.
 

 

Total New
Const. Cost by

year (in
thousands)

Total Env. Planning Cost
by Year (in Thousands)  

2013  
2014  

BW11 FOIA CBP 001218

(b) (5)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (5)

(b) (6)

(b) (6)

(b) (6)

(b) (5)



2015  
2016  
2017  

2018
Average of 4 prior
years

GRAND TOTAL (FY13 to
FY18)  

 
 

From:  
Sent: Thursday, January 12, 2012 4:23 PM
To: 
Subject: RE: RAP Assumptions
 

,
 
Attached is my latest draft of our assumptions.  Please take a look. 
 

 
thanks
 

From:  
Sent: Thursday, January 12, 2012 6:40 PM
To: 
Subject: RE: RAP Assumptions
 
Ok, sounds good.
 
I’ve been talking to some of the PM’s about the funding they receive for new construction and the
spreadsheet that forecasts the new stations and checkpoints

 

From: ] 
Sent: Thursday, January 12, 2012 3:27 PM
To: 
Subject: FW: RAP Assumptions
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(b) (6)

(b) (6)



I will draft some words for our assumptions paper to explain this.
 
Thanks!
 

From:  
Sent: Thursday, January 12, 2012 6:18 PM
To: 
Subject: RE: RAP Assumptions
 
Concur with the forecasts.
 

 

From:  
Sent: Thursday, January 12, 2012 5:43 PM
To: 
Subject: RE: RAP Assumptions
 

 –

Below is my estimate.
 

Fiscal Year Facilities ($000) TI ($000)
14
15
16
17
18

 
 

From:  
Sent: Thursday, January 12, 2012 12:41 PM
To: 
Subject: FW: RAP Assumptions
 

,
 
i think the “other” category was actually TI money right?   Also we had to reimburse TI for some
facilities work so I think the facilities level is higher than this would indicate.  This represents all of
our BPAs over the past few years and our TI workload should level off now from past levels so I
would propose that we show requirements as follows:
 

Fiscal Year Facilities ($000) TI ($000)
14
15
16

BW11 FOIA CBP 001220

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6) (b) (5)

(b) (5)
(b) (6)

(b) (6)

(b) (6)

(b) (5)



17
18

 
Thoughts??
 

 

From:  
Sent: Thursday, January 12, 2012 1:55 PM
To:
Cc:
Subject: RE: RAP Assumptions
 
All –
Here is the BPA spreadsheet. I have not heard from  so if you see something that does not look
correct let me know.
 

 

Environmental Analyst, Business Operations Division
Strategic Analysis, Inc.
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Cell:  
 
“Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.”

From:  
Sent: Thursday, January 12, 2012 9:07 AM
To:
Cc:
Subject: RAP Assumptions
 

 
Here is the paper that we need to update.  I have started but we will need to revise accordingly.   I
added a section E for the BPA requirements.  Please go ahead and edit/update this paper
 

From:  
Sent: Thursday, January 12, 2012 11:48 AM
To:
Subject: RE: URGENT TASKING - TI RAP - Due COB Wednesday, January 18, 2012
 
Will do.
 

From:  
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Sent: Thursday, January 12, 2012 8:39 AM
To: 
Subject: FW: URGENT TASKING - TI RAP - Due COB Wednesday, January 18, 2012
 

 
I will need your help on the assumptions bullets for facilities
 
Thanks!!
 

From:  
Sent: Tuesday, January 10, 2012 3:50 PM
To: 
Cc: 

Subject: Fw: URGENT TASKING - TI RAP - Due COB Wednesday, January 18, 2012
 

 
After you left the call we developed this path forward:
 

1)       will with BOD on how the BOD wants our input (the spreadsheets sent out did not already
provide space for FY18)

2)    will get the BPA execution data broken by facilities and TI to use as our basis for budget
3)    will take lead on facilities requirements and get with PMs and SMEs on including env costs
4)    will take the spreadsheet we updated before Holidays (attached) and compare to the

spreadsheet just sent out by to see if any changes
5)       will take lead for TI and get with SMEs (and as needed) to develop env cost for TI

projects
6)      will draft our assumptions bullets based on our 4 grouping framework below will also

review the attached assumptions paper to update/revise to conform to this framework)  (Will also
need to check with  on her expectations for Env revising this document or whether the BOD
will do it)

 
We have planned a status call for Tuesday Jan 17 at 1 PM EST.  Let me know if I missed anything.
 

 
-----------------------------------
 

Env RAP is based on 4 groupings of requirements:
a)      General env support for large projects (like new BPS, etc) funded via a “planning tax” on

the total construction cost (such as 5%)
b)      Special programs/initiatives that will have unique environmental requirements beyond

the general support capability
§         Such as range cleanup; UST cleanups; Carrizo Cane; erosion

control/revegetation programs; program to upgrade water systems
§         These would be funded separately;  

c)      Increased PMO Env staff support for expanded mission.  PMO now “owns and operates”
hundreds of facilities.  The current environmental staff was built for environmental
planning, not for operating hundreds of facilities.  

BW11 FOIA CBP 001222
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(b) (6)
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(b) (6)

(b) (5)
(b) (5)

(b) (5)



d)      BPA funding for each FY for facilities and TI support based on historical
funding/execution levels

 
 

From:  
Sent: Wednesday, December 07, 2011 2:28 PM
To
Cc
Subject: FW: FY 2014-2018 RAP Kicks Off
 
I pasted in what I think is the latest version of the PMO goals/initiatives/metrics that we should be
working with—along with whatever is the latest CBP/FME goals/initiatives to tie funding
requirements to.
 

Environment/Energy Goal
Integrate environmental compliance and energy conservation solutions into all 

program activities.
 
Objective 1.   Ensure facilities and TI actions comply with NEPA and associated planning laws

·         Initiative 1.  Provide periodic training to PMs and USACE/PMO staff with model
Scopes of Work and guidance on considering environmental requirements early in
the planning process

•          Metric 1:  % of  PMs/staff trained each quarter (Target is 25%)
•          Metric 2:  % of PMO Env Staff with environmental professional credential

·         Ensure the PMO  has multiple avenues for accessing consultant services for NEPA,
Endangered Species, Cultural resources and water planning

•          Metric 1: Number of BPAs and ECSO contracts active and $ capacity (Target
is redundant capacity between ECSO and PMO)

•          Metric 2:  % of total facilities and TI footprint (acres) that have appropriate
bio and cultural surveys completed (Target is 100%)

·         Ensure facilities and TI have appropriate NEPA documents completed before
construction

•          Metric 1: % of total construction dollars for facilities and TI that have
appropriate NEPA (or waiver) documents completed each FY (Target is
100%)

•          Metric 2: % of Miles of fence and road that are “green-green” compared
to total OBP requirement  (Target is 100%)

•           
 
Objective 2.   Comply with applicable requirements for construction, remediation and disposal of
facilities and tactical infrastructure
 

·         Initiative 1. During facility reviews, inventory environmental permits, plans, and
needed management actions/resolutions

·         Metric 1: % of facilities reviewed (Target is 100%)

BW11 FOIA CBP 001223

(b) (5)

(b) (6)

(b) (6)



·         Metric 2:  % of total project costs for either facilities or
TI that went for environmental compliance (Target is less
than 5 %)

·         Initiative 2. Standardize processes for violation resolution, deficiencies and
delinquencies

·         Metric: Issue PMO guidance within 6 months
 

·         Initiative 3. Support firing range remediation/re-commissioning compliance
•          Metric:  % of firing range projects with appropriate permits (Target

is 100%)
 

·         Initiative 4.   Identify required operating permits during the environmental
planning for new facilities or renovations and ensure construction agents obtain
those permits

o        Metric 1:  % of environmental planning documents (NEPA, etc) that
identify the required permits (Target is 100%)

o        Metric 2: % of facilities that have the required operating permits (Target
is 100%)

 
 
Objective 3.  Promote sustainable facilities and TI to meet CBP Operational Sustainability
Performance Plan goals

•          Initiative 1. Integrate sustainability and IPT outputs into design of TI and
facilities

•          Metric: % of construction/projects designs that have undergone
sustainability review (Target is 100%)

•          Initiative 2. Provide energy scorecard for every new design
•          Metric: % of designs that included the energy scorecard (Target is

100%)
•          Initiative 3. Create standard language for energy requirements in SOWs

•          Metric:  Issue standard language NLT 6 months after PMO goals
promulgated (Target is less than 6 months)

•          Initiative 4. Establish sustainability goals and guidelines for non-permanent
construction

•          Metric: Goals supporting the OSPP issued within 6 months
•          Initiative 5. Incorporate environmental/energy compliance into sector

master plans
Metric: % of sector master plans including environmental and energy considerations (Target is 100%)
 
 

From:  
Sent: Tuesday, December 06, 2011 3:54 PM
To: 
Subject: Fw: FY 2014-2018 RAP Kicks Off
 

BW11 FOIA CBP 001224
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All,

The FY 2014-2018 Rap is right around the corner. More guidance to follow.

 

From:  L
To: 

Cc: 
Sent: Tue Dec 06 15:11:06 2011
Subject: FY 2014-2018 RAP Kicks Off

Division Directors,
 
We have officially begun the Fiscal Year (FY) 2014 – 2018 Resource Allocation Plan (RAP)
process to identify our funding requirements for FY 2014 and the proceeding out-years. 
Please keep in mind that this our only opportunity to present requirements that are not
constrained by fiscal guidance, as well.
 
We anticipate that OBP will provide operational requirements on or around December 14,
2011.  To place our PMO at an advantage and allow sufficient time to compile all of the
funding requirements, please begin gathering internal funding requirements (IAAs, lease
information, etc).  Once we receive the final list of requirements from our business partner we
will provide you with formal guidance on what each division will need to do to help us gather
all the information required for the RAP. 

In the interim, if you have any questions or concerns, don’t hesitate to reach out.
 
Best,

 
 

Deputy Director, Business Operations Division
Border Patrol Facilities and Tactical Infrastructure Program Management Office
Facilities Management & Engineering

 (w)
 (bberry)

 
Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.
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Action Required                                                            
State / 

Country Sector / DFO Cost Description
Not on OBP Requirement List. Do we still want to include this 
requirement? TX Rio Grande Valley Sector Pedestrian Fence - (O-1 - O-3)

Field Required By DHS

BW11 FOIA CBP 001226

(b) (7)(E)(b) (5)



Reference (New OBP Requirements w/OBP Costs) Category Comments

Fence

BW11 FOIA CBP 001227



From:
To:
Cc:

Subject: RE: Env RAP submission---First Draft
Date: Wednesday, January 18, 2012 3:06:16 PM
Attachments: TI Reqts FY14-18_ 1-10-11_v4 Env Addition 011712--dcg.xls

 
  Here is the update ENV budget information to support s TI projects.
 

 

Division Director, RE and ENV Services Division
Border Patrol Facilities and Tactical Infrastructure
Facilities Management and Engineering
Office: 
Mobile: 

 
Excel as a trusted strategic partner enhancing Border Patol's proud legacy

From:  
Sent: Wednesday, January 18, 2012 1:00 PM
To: )
Cc: 

Subject: FW: Env RAP submission---First Draft
Importance: High
 

 
As indicated in the previous email, here is the ENV rap review. 
 
I talked with  and the RE portion is being finalized.
 
Any questions, please each our to .
 

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Cell: 

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From:  
Sent: Saturday, January 14, 2012 1:57 PM
To: 
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Cc: 
Subject: FW: Env RAP submission---First Draft
 

 
As we discussed Friday,  attached is our working version of the Env requirements for TI projects. 
Please see if this meets your needs.
 
I do need some guidance however based on our call Friday…………………The second attachment is the
original workbook of requirements.  The first attachment is our working version.   We focused thus
far only on the requirements in tabs 2 and 3 of the workbook.  Please see if this fits your needs.
 
If needed we could quickly develop estimates for the other projects on Tab 1 but we were not sure if
all of these would be carried forward.
 
Thanks!!
 

 

From:  
Sent: Saturday, January 14, 2012 1:48 PM
To:
Cc: 

Subject: Env RAP submission---First Draft
 

 
I wanted to get you what we have so far but we are still working things. 
 
Based on the conversation  and I had with  on Friday it is not clear in my mind what our
deliverable for TI should be.   Should we be developing env cost estimates for all of the projects on

tab 1 or just focus on the 2nd and 3rd tabs in the TI workbook (TI Reqts FY14-18 1-10-11 v4)
 
So our final deliverable with have 4 parts (later this weekend)
 

1)      RE-Env spreadsheet (will contain BPA costs, etc)
2)      Assumptions narrative
3)      Facilities spreadsheet
4)      TI spreadsheet (but need to clarify what tab we should use)

 
Let me know if you have any questions.
 

 

From:  
Sent: Friday, January 13, 2012 7:39 PM
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To: 
Subject: RE: RAP Assumptions
 

– I went back through the new construction projects spreadsheet and manually input $’s for each
project based on their size (updated sheet attached and labeled “FY14-FY18 RAP estimates for support
of environmental planning on new construction 011312”).

 

 Total NC Cost by year
(in thousands)

Total Env. Planning Cost
by Year (in Thousands)  

2013  
2014  
2015  
2016  
2017  

2018
Average of 4 prior
years

GRAND TOTAL
(FY13 to FY18)  

 
I also reviewed the combined Facilities and TI RAP requirements spreadsheet that was submitted before
the holidays and the version we should use going forward is attached (file labeled “FY14-FY18 RAP
Requirements Env Compliance TI Facilities RE Combined 011312”). I added a couple of sections to the
assumptions page you sent me yesterday to include the basis of the costs for water system upgrades and
O&M on water systems (I had added these before the holiday break). The revised assumptions page is
attached. We will still also need to add the amounts needed for the BPA for each fiscal year as per our
estimate yesterday (the estimates we came up with are in the attached email).
 
I think all the parts are here, we just need to organize them a bit. Let me know if you have any questions.
 
Thanks,
 

From:  
Sent: Friday, January 13, 2012 9:22 AM
To:
Cc:
Subject: FW: RAP Assumptions
 

 
Thanks.  I

 

-
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.
 
We can discuss more if you want.
 
Thanks!
 

From:  
Sent: Thursday, January 12, 2012 7:52 PM
To: 
Subject: RE: RAP Assumptions
 
Thanks  I will review and include my assumptions for planning. Attached is a sheet I used to
estimate the environmental planning needs for FY14 to FY18. Summary of estimated needs is provided
below. Let me know what you think. Thanks.
 

 

Total New
Const. Cost by

year (in
thousands)

Total Env. Planning Cost
by Year (in Thousands)  

2013  
2014  
2015  
2016  
2017  

2018
Average of 4 prior
years

GRAND TOTAL (FY13 to
FY18)  

 
 

From:  
Sent: Thursday, January 12, 2012 4:23 PM
To: 
Subject: RE: RAP Assumptions
 

 
Attached is my latest draft of our assumptions.  Please take a look. 
 

 
thanks
 

From:  
Sent: Thursday, January 12, 2012 6:40 PM
To: 
Subject: RE: RAP Assumptions
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Ok, sounds good.
 
I’ve been talking to some of the PM’s about the funding they receive for new construction and the
spreadsheet that forecasts the new stations and checkpoints.

 

From:  
Sent: Thursday, January 12, 2012 3:27 PM
To: 
Subject: FW: RAP Assumptions
 

 
I will draft some words for our assumptions paper to explain this.
 
Thanks!
 

From:  
Sent: Thursday, January 12, 2012 6:18 PM
To: .
Subject: RE: RAP Assumptions
 
Concur with the forecasts.
 

 

From:  
Sent: Thursday, January 12, 2012 5:43 PM
To: 
Subject: RE: RAP Assumptions
 

 –

Below is my estimate.
 

Fiscal Year Facilities ($000) TI ($000)
14
15
16
17
18
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From:  
Sent: Thursday, January 12, 2012 12:41 PM
To: 
Subject: FW: RAP Assumptions
 

 

:
 

Fiscal Year Facilities ($000) TI ($000)
14
15
16
17
18

 
Thoughts??
 

 

From:  
Sent: Thursday, January 12, 2012 1:55 PM
To:
Cc:
Subject: RE: RAP Assumptions
 
All –
Here is the BPA spreadsheet. I have not heard from so if you see something that does not look
correct let me know.

 

Environmental Analyst, Business Operations Division
Strategic Analysis, Inc.
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Cell:  (
 
“Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.”
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From:  
Sent: Thursday, January 12, 2012 9:07 AM
To:
Cc:
Subject: RAP Assumptions
 

 
Here is the paper that we need to update.  I have started but we will need to revise accordingly.   I
added a section E for the BPA requirements.  Please go ahead and edit/update this paper
 

From:  
Sent: Thursday, January 12, 2012 11:48 AM
To: 
Subject: RE: URGENT TASKING - TI RAP - Due COB Wednesday, January 18, 2012
 
Will do.
 

From:  
Sent: Thursday, January 12, 2012 8:39 AM
To: 
Subject: FW: URGENT TASKING - TI RAP - Due COB Wednesday, January 18, 2012
 

 
I will need your help on the assumptions bullets for facilities
 
Thanks!!
 

From:  
Sent: Tuesday, January 10, 2012 3:50 PM
To: 
Cc: 

Subject: Fw: URGENT TASKING - TI RAP - Due COB Wednesday, January 18, 2012
 

 
After you left the call we developed this path forward:
 

1)      will with BOD on how the BOD wants our input (the spreadsheets sent out did not already
provide space for FY18)

2)     will get the BPA execution data broken by facilities and TI to use as our basis for budget
3)    will take lead on facilities requirements and get with PMs and SMEs on including env costs
4)     will take the spreadsheet we updated before Holidays (attached) and compare to the

spreadsheet just sent out by  to see if any changes
5)       will take lead for TI and get with SMEs (and  as needed) to develop env cost for TI

projects
6)       will draft our assumptions bullets based on our 4 grouping framework below  will also

review the attached assumptions paper to update/revise to conform to this framework)  (Will also
need to check with  on her expectations for Env revising this document or whether the BOD
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will do it)
 
We have planned a status call for Tuesday Jan 17 at 1 PM EST.  Let me know if I missed anything.
 

 
-----------------------------------
 

Env RAP is based on 4 groupings of requirements:
a)      General env support for large projects (like new BPS, etc) funded via a “planning tax” on

the total construction cost (such as 5%)
b)      Special programs/initiatives that will have unique environmental requirements beyond

the general support capability
§         Such as range cleanup; UST cleanups; Carrizo Cane; erosion

control/revegetation programs; program to upgrade water systems
§         These would be funded separately;  

c)      Increased PMO Env staff support for expanded mission.  PMO now “owns and operates”
hundreds of facilities.  The current environmental staff was built for environmental
planning, not for operating hundreds of facilities. 

d)      BPA funding for each FY for facilities and TI support based on historical
funding/execution levels

 
 

From:  
Sent: Wednesday, December 07, 2011 2:28 PM
To: 
Cc: 
Subject: FW: FY 2014-2018 RAP Kicks Off
 
I pasted in what I think is the latest version of the PMO goals/initiatives/metrics that we should be
working with—along with whatever is the latest CBP/FME goals/initiatives to tie funding
requirements to.
 

Environment/Energy Goal
Integrate environmental compliance and energy conservation solutions into all 

program activities.
 
Objective 1.   Ensure facilities and TI actions comply with NEPA and associated planning laws

·         Initiative 1.  Provide periodic training to PMs and USACE/PMO staff with model
Scopes of Work and guidance on considering environmental requirements early in
the planning process

•          Metric 1:  % of  PMs/staff trained each quarter (Target is 25%)
•          Metric 2:  % of PMO Env Staff with environmental professional credential

·         Ensure the PMO  has multiple avenues for accessing consultant services for NEPA,
Endangered Species, Cultural resources and water planning

•          Metric 1: Number of BPAs and ECSO contracts active and $ capacity (Target
is redundant capacity between ECSO and PMO)
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•          Metric 2:  % of total facilities and TI footprint (acres) that have appropriate
bio and cultural surveys completed (Target is 100%)

·         Ensure facilities and TI have appropriate NEPA documents completed before
construction

•          Metric 1: % of total construction dollars for facilities and TI that have
appropriate NEPA (or waiver) documents completed each FY (Target is
100%)

•          Metric 2: % of Miles of fence and road that are “green-green” compared
to total OBP requirement  (Target is 100%)

•           
 
Objective 2.   Comply with applicable requirements for construction, remediation and disposal of
facilities and tactical infrastructure
 

·         Initiative 1. During facility reviews, inventory environmental permits, plans, and
needed management actions/resolutions

·         Metric 1: % of facilities reviewed (Target is 100%)
·         Metric 2:  % of total project costs for either facilities or

TI that went for environmental compliance (Target is less
than 5 %)

·         Initiative 2. Standardize processes for violation resolution, deficiencies and
delinquencies

·         Metric: Issue PMO guidance within 6 months
 

·         Initiative 3. Support firing range remediation/re-commissioning compliance
•          Metric:  % of firing range projects with appropriate permits (Target

is 100%)
 

·         Initiative 4.   Identify required operating permits during the environmental
planning for new facilities or renovations and ensure construction agents obtain
those permits

o        Metric 1:  % of environmental planning documents (NEPA, etc) that
identify the required permits (Target is 100%)

o        Metric 2: % of facilities that have the required operating permits (Target
is 100%)

 
 
Objective 3.  Promote sustainable facilities and TI to meet CBP Operational Sustainability
Performance Plan goals

•          Initiative 1. Integrate sustainability and IPT outputs into design of TI and
facilities

•          Metric: % of construction/projects designs that have undergone
sustainability review (Target is 100%)

•          Initiative 2. Provide energy scorecard for every new design
•          Metric: % of designs that included the energy scorecard (Target is
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100%)
•          Initiative 3. Create standard language for energy requirements in SOWs

•          Metric:  Issue standard language NLT 6 months after PMO goals
promulgated (Target is less than 6 months)

•          Initiative 4. Establish sustainability goals and guidelines for non-permanent
construction

•          Metric: Goals supporting the OSPP issued within 6 months
•          Initiative 5. Incorporate environmental/energy compliance into sector

master plans
Metric: % of sector master plans including environmental and energy considerations (Target is 100%)
 
 

From:  
Sent: Tuesday, December 06, 2011 3:54 PM
To: 
Subject: Fw: FY 2014-2018 RAP Kicks Off
 
All,

The FY 2014-2018 Rap is right around the corner. More guidance to follow.

 

From: 
To: 

Cc: 
Sent: Tue Dec 06 15:11:06 2011
Subject: FY 2014-2018 RAP Kicks Off

Division Directors,
 
We have officially begun the Fiscal Year (FY) 2014 – 2018 Resource Allocation Plan (RAP)
process to identify our funding requirements for FY 2014 and the proceeding out-years. 
Please keep in mind that this our only opportunity to present requirements that are not
constrained by fiscal guidance, as well.
 
We anticipate that OBP will provide operational requirements on or around December 14,
2011.  To place our PMO at an advantage and allow sufficient time to compile all of the
funding requirements, please begin gathering internal funding requirements (IAAs, lease
information, etc).  Once we receive the final list of requirements from our business partner we
will provide you with formal guidance on what each division will need to do to help us gather
all the information required for the RAP. 

In the interim, if you have any questions or concerns, don’t hesitate to reach out.
 
Best,
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Deputy Director, Business Operations Division
Border Patrol Facilities and Tactical Infrastructure Program Management Office
Facilities Management & Engineering

(w)
(bberry)

 
Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.
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Action Required                                                            
State / 

Country Sector / DFO Cost Description
Not on OBP Requirement List. Do we still want to include this 
requirement? TX Rio Grande Valley Sector Pedestrian Fence - (O-1 - O-3)

Field Required By DHS
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Reference (New OBP Requirements w/OBP Costs) Category Comments

Fence
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From:
To:

Subject: RE: Monthly IBWC/CBP conference call
Date: Tuesday, March 20, 2012 9:30:01 PM
Attachments: IBWC Issues 03 20 12.pdf

Greetings everyone

Attached is the agenda/briefing for tomorrow. Selfishly, I have a doctor’s appointment at 4 PM EST/2 PM
MST so we’ll need to wrap up the meeting within 1 hr. I apologize in advance for any inconvenience this
causes.

Thanks

<<IBWC Issues 03 20 12.pdf>>

-----Original Appointment-----
From: 
Sent: Monday, March 12, 2012 3:20 PM
To: 

Subject: Monthly IBWC/CBP conference call
When: Wednesday, March 21, 2012 3:00 PM-4:30 PM (GMT-05:00) Eastern Time (US & Canada).
Where: 

Agenda to follow
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CBP Office of Administration

Facilities Management and Engineering

Border Patrol Tactical Infrastructure Program

IBWC Coordination Activities

March 21st, 2012
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Agenda

Levee Crest/Road Maintenance MOA

B.I.S. Friendship Circle

PF225 B-4 Playa & Alamo Areas

Gate at Monument 223

Calexico West POE Improvements

Nogales Tunnels Gates

Mexican Levee/Road @ Silvercreek wash

Douglas Fence Replacement

Anapra Area-CBP/Corps Drainage Study

PF225 K-1B Fence

•El Paso Vega Mowing 

•Ft Hancock/Zac Dominguez Field Office 
Vehicle Gates

Ft Hancock/Zac Dominguez Field Office 
Vehicle Gates

Eagle Pass River Bank Reconstruction

Laredo Boat Ramp-Phase 2

Laredo Cane Removal Pilot

PF225 O-1, O-2 & O-3

Penitas Pump Station Levee Wall (PF225 
O-4B)

Hidalgo POE PH 2 

RGV Vehicle Gates-Phase 1

Cameron County East Loop Project

Additional Miscellaneous Items
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Levee Crest/Road Maintenance MOA

CBP drafted MOA amendment to address levee crest maintenance in the El 
Paso sector.

Final draft of MOA submitted to  on June 1st for IBWC signature

MOA is reportedly with  for signature. No known issues (12/9
update: IBWC recently notified us that there are some concerns with the MOA 
being discussed internally within IWBC-specifics not known)

–

– MOA being re-reviewed by IBWC’s SMEs

CBP re-sent draft MOA to IBWC on Feb 17th

Status?
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B.I.S. Friendship Circle & Surf Fence Replacement

Replacement of border fencing in proximity 
to 

• Project has be broken into two phases. 
Phase 1 consists of the primary fence 
replacement, which is currently under 
construction

• Fence replacement on land complete 
including Friendship Circle

•Fence installed per IBWC 
requirements

• Surf fence replacement underway and 
expected to be completed by

• Work is essentially complete-punch list 
items being addressed

• Phase 2 consists of  
 area in general

• Work continuing-no issues
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B.I.S. Bunker Hill Road

Construction of a new road  and 
border lighting that will connect the west 
and east side of Bunker Hill with the 
existing B.I.S. 

Project to be constructed by a military 
training deployments

• CBP received IBWC “concurrence” letter on 
June 27th

Construction to begin on 
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PF225 B-4 Playa & Alamo Areas

Mexico contends the ponding is from the American 
canal; CBP sent IBWC aerial photos on 11/08/11 
which show the ponding is the result of overflow 
from the Mexican irrigation canal (see next 2 
photos)

CBP resent aerial photos on Nov 28th that show the 
surface water coming from the MX irrigation ditch

PE to discuss w/ CILA. CBP requested 
IBWC to observe the condition of the Mexican canal 
embankments to determine if a breach(es) is/are 
causing the flooding into the U.S.

CBP forwarded geotechnical analysis to IBWC

At IBWC’s request, CBP contacted their local rep 
on Feb 28th as surface water has re-appeared. 

 

6
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Gate Installation @ Monument 223

• IBWC has requested that an access gate be installed at border monument 223

• CBP previously installed a gate at this monument-photos of gate and monument 
provided to IBWC

• Has IBWC confirmed?

7
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Calexico West POE Expansion

• Mexico is installing a new box culvert  
 

 

• IBWC has not yet “concurred” with Mexico’s 
proposed culvert extension

• Significant erosion has occurred along the 
banks of the  immediately north of 
the border that is adversely impacting an 
existing bridge abutment and primary and 
chain link fencing

• IBWC has advised that Mexico’s 
construction will stop 20 ft short of the border

• PE o meet with CILA at the POE to 
observed and discuss the issues

• No response from Mexico as to IBWC/CBP 
concerns

• Any updates?

8
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Nogales Tunnels Gates

Removal of the existing 3-feet retaining wall in the Grand tunnel and the 
installation of primary gates at the Grand and Morley tunnels

– Project also involves tunnel access improvements

RFP issued on November 18, 2011; contract was awarded on February 10, 2012

IBWC to notify CILA of the impending construction activities w/in the tunnel

Construction kick-off meeting was held on March 1st; local IBWC rep was invited 
to the meeting but unable to attend; construction underway; no issues to report
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Mexican Road Constructed @ Silvercreek wash 

• A levee/road constructed across a major drainage 
wash in proximity to the border 

 is causing flood waters to back-up into 
the U.S. and exacerbate erosion that is occurring 
in Silver Creek

• IBWC sent a letter to the property owner putting 
them on notice that they will be held accountable 
for damages to gov’t property

• Property owner recently observed raising the 
height of the levee/road

• IBWC is conducting H&H modeling to determine 
what height of the gabion wall would be 
acceptable to them based on the maximum 6-inch 
backwater requirement

• IBWC provided CBP with the results of their H&H 
modeling, which shows that the gabion wall must 
be removed or re-located further downstream so 
as to not adversely impact the U.S.; CBP concurs 
with IBWC’s conclusions-what are the next steps?
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Douglas Fence Replacement

Replacement of existing legacy 
border fencing (landing mat) in proximity to the 
City of Douglas (via 4 phases)

Construction of phases 1 and 2 should be 
completed by the end of

Design of phases 3 and 4 underway; construction 
of phase 3 if funded 

Construction of the final phase of the Douglas 
Ditch improvements underway

 
 

 

Baker met with IBWC on Feb 23rd and agreed on 
analysis approach for some drainage challenges 
associated with Phase 4 `
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Anapra Area-CBP/Corps Drainage Study

CBP reviewed preliminary draft of report

Corps/M. Baker updating report; once draft 
is completed, CBP would like IBWC to 
review

Unique challenges in this area may require 
unique solutions

Once the report is “preliminarily finalized”
(expected  we would like to 
meet with IBWC in field to review the 
proposed solutions
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PF225 K-1B Fence

IBWC advised that they plan to have an A/E under contract by  
to design the box culvert to replace the existing canal. Goal is to have the design 
complete by  and to award a construction contract in time to allow the 
work to occur in
RFP is ready to go out to bid; awaiting final real estate acquisitions
– IBWC sent CBP concurrence letter on revised design; 

 

CBP responded to PE  concurrence letter on February 10th

CBP reviewing URS 60% design for box culvert design-CBP is OK with 60% 
design;  

According to IBWC, construction funding not yet received but it’s in the 
President’s 2013 budget. The box culvert was considered in the EA. FONSI 
being revised to reflect installation of the box culvert
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El Paso Canal Crossovers & Vega Ramps

Project involves the construction of anal crossovers and  new vehicle ramps 
into the floodway in the Border Patrol’s Yselata and Fabens Stations areas of 
responsibility (PF225 segments K-2C, K-2D, K-3 and K-4 (future))

Design is complete and has been approved by IBWC

Draft MOA and cover letter to District provided to IBWC

A meeting with IBWC, Corps, DoJ and CBP was held on Jan 18th to discuss real 
estate issues associated with this project. Separate meeting notes were prepared 
and disseminated among the attendees

IBWC notified Corps that they have questions pertaining to our surveys 
supporting documents; Corps is going to set up a meeting with their surveyor and 
IBWC to discuss-
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Wasteway #1 and #2 Culvert Replacements

IBWC project involves the removal and replacement of wasteway structures 
under recently constructed primary pedestrian fence and vehicle gates

CBP has reviewed 60% design drawings and has questions regarding proposed 
levee modifications

CBP drafting MOA b/t IBWC and CBP to cover the temporary removal and 
replacement of the fence and gates and  to be installed 
when work is not occurring

CBP requires the border barrier to be “intact” during non-construction hours

BW11 FOIA CBP 001256

(b) (7)(E)



16

El Paso Vega Mowing

Draft IAA submitted to IBWC in mid-Feb, 2011

Public comments (including IBWC) received and addressed relative to the draft EA 

Conference call held on Sept 1st between IBWC, CBP and FWS to discuss FWS desire for 
a formal consultation

–

–

On November 15, 2011 CBP received concurrence from Fish and Wildlife on the mowing 
action proposed in the EA. The concurrence from FWS was the last remaining item 
needed to finalize the Environmental Assessment 

CBP forwarded IBWC a copy of our executed FONSI

Draft re-vegetation plan is in the process of being prepared

Updated draft IAA to reflect EA and FONSI submitted to IBWC on Feb 1st

IBWC to forward their comments on the IAA – status?
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Ft Hancock/Zac Dominguez Field Office Vehicle Gates

•The Corps is going to design the gate modifications “in-house”. Design underway

•IBWC is OK w/ CBP using the maintenance yard for staging and access.  
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Eagle Pass River Bank Reconstruction

•

•

•

• IBWC is planning to meet with the property 
owner  to discuss IBWC’s
proposed path forward; IBWC to notify us 
of meeting logistics so “local” CBP 
personnel may attend – status?

18
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 Phase I Cane Removal Pilot Project

• CBP submitted draft summary report relative to water quality samples collected during the 
herbicide applications to IBWC on August 26th

•PE  is going to transmit the analysis to Mexico for their review and concurrence

•Analysis was forwarded to CILA for their review and concurrence in late December. No 
response yet

•Still awaiting for response from Mexico – status?
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Laredo Boat Ramp-Phase 2

•  
 

• CBP submitted design documents to IBWC 
on June 28th for formal “concurrence”

• CBP provided written response to CILA’s
design modification requestsIBWC and 
CBP have agreed on which CILA 
comments will be addressed and those that 
cannot.

• Target RFP release date is  

• Project still on schedule
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PF225 O-1 thru O-3

IBWC coordinating project “concurrence” with Mexico

IBWC to coordinate meeting with CBP and Dept of State regarding these fence segments 
and the new Los Ebanos POE

– Conference call occurred on Oct 20th

IBWC indicated that Mexico had some technical questions regarding the hydraulic model, 
which they would be addressing on  IBWC continues to believe the model 
results are accurate

IBWC concurrence letter relative to hydraulic modeling received on Feb 14th
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Penitas Pump Station Levee Wall (PF225 O-4B)

Project involves the construction of new levee wall(s) and levee in proximity to 
the Pump Station

CBP assisting IBWC with resolution of design issues

 
 

–CBP requests update on the status of the real estate info-Status?

 
 

-Status?
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Hidalgo POE PH 2

• Project involves the construction of a new flood protection wall in proximity to the Hidalgo 
POE

• CBP and IBWC have executed an IAA for IBWC to incorporate bollards into the new flood 
wall

•

• IAA to be revised to reflect new period of performance and funding of $320K

• Revised IAA has been finalized

As of Nov 28th, the project is 56% complete and estimated to be completed by  

West end of the project should be completed by the . What’s the status of the 
east end?
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RGV -Phase 1

CBP/Corps have hired Weston Solutions to design-build  vehicle gates in 
Cameron and Hidalgo Counties
Weston’s concept designs for the  gate configurations to be built as part of the 
project were provided to IBWC on Dec 4th and again on Dec 14th

CBP submitted letter to IBWC confirming project is covered by April 2008 waiver
• “Concurrence” for the first  site specific designs (test gates) received on 

June 30th

IBWC authorized CBP to use the O-20 fence staging area (IBWC’s Ft Brown 
parcel) as the staging area for O19, B-4 Art League Vehicle Gate project
In Hidalgo where the flood protection wall has been built, IBWC and CBP agreed 
to  

 and as-built drawings will be 
provided to IBWC once available 
Construction underway and proceeding smoothly
No issues
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Cameron County East Loop Project

• Cameron County is planning to a new highway (aka East Loop) to connect the Veterans 
International bridge with of the Port of Brownsville. The project is going to require the 
relocation of a portion of IBWC’s levee system and CBP fencing

• CBP met with Cameron County on January 26, 2011 to learn more specifics regarding the 
project to include anticipated timing. IBWC and FWS participated in the meeting

• IBWC concurred with CBP’s recommended changes to the proposed typical levee/fence 
cross-section, which have been forwarded to Cameron County

• No new info to report
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Additional Items

IBWC asked if CBP to could install primary pedestrian fence  
 CBP recommended that IBWC send their request to CBP’s

Acting Commissioner Aguilar

CBP has provided IBWC with access to our TI document library (construction drawings, as-
builts, studies, etc.)

 and associated infrastructure-we need to keep in service
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From:
To:
Cc:
Subject: FW: URGENT TASKING - TI RAP - Due COB Wednesday, January 18, 2012
Date: Tuesday, January 17, 2012 11:09:20 AM
Attachments: TI Reqts FY14-18_ 1-10-11_v4.xls

Hi ,
Just wanted to check in on the TI RAP tasker due tomorrow.
Let me know if you or your team has any questions – we’re happy to help!
Thanks,

Special Projects Analyst, Business Operations Division
Strategic Analysis, Inc.
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
BB: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 

From:  
Sent: Tuesday, January 10, 2012 11:46 AM
To: 
Cc: 
Subject: URGENT TASKING - TI RAP - Due COB Wednesday, January 18, 2012
 
Hi 
 
We received OBP’s new TI requirements so I’m sending along your RAP tasking for your action.  I’m
breaking them down into three items.
 
Please review the first tab of the workbook (OBP TI Reqt) and complete the following:  
 

1. Review the ‘Validate Cost’ line items and confirm the cost.  These are items that were on the RAP
FY13-17 and also on OBPs requirements that they just provided.

 
2. Review the ‘Compare Column G and H. Determine if they are the same requirement. Validate cost’

line items.  These items were provided as new OBP requirements; however, these requirements
seem similar to prior year estimates (FY13-17). 

 
Validate whether or not the requirements are the same (compare columns G and H).  If the
requirements are the same, confirm this by adding notes to the ‘Comment’ column and validate
the cost.

 
3. Review the ‘Not on OBP Requirement List. Do we still want to include this requirement?’ line items

and determine whether or not these requirements are needed.  If the requirement is needed,
confirm its need by adding notes to the ‘Comment’ column and validate or develop the cost. 
These items were included in the FY13-17, but just want to make sure that we don’t need these
requirements anymore.
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(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)



Note:
A couple of good ‘Comment’ column updates may include the following:
 

1. The Requirements listed in both columns G and H are the same. Please see validated or new cost.
2. The requirement/project is no longer needed. Please remove requirement.

 
Also, please note that any RE/ENV costs must be accounted for when considering the TI requirements
and validating costs.  Teaming up with  team will be best for this effort.

 
Both  and  are available to address your questions and/concerns, so please feel free to reach
out to them for assistance.  Also, please keep in mind that additional information may be needed at a later
time.
 
We’ll need your information back by COB January 18th – but would prefer to get them as soon as
possible.  assisted with this task last year.  He may be a good point of contact.
 
Thanks!

 
 

Deputy Director, Business Operations Division
Border Patrol Facilities and Tactical Infrastructure Program Management Office
Facilities Management & Engineering

(w)
(bberry)

 
Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.
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(b) (7)(E)

(b) (6)(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)



Action Required                                                            
State / 

Country Sector / DFO Cost Description
Not on OBP Requirement List. Do we still want to include this 
requirement? TX Rio Grande Valley Sector Pedestrian Fence - (O-1 - O-3)

Field Required By DHS

BW11 FOIA CBP 001270

(b) (7)(E)(b) (5)



Reference (New OBP Requirements w/OBP Costs) Category Comments

Fence

BW11 FOIA CBP 001271



(b) (5)

(b) (6)

(b) (6)NON-RESPONSIVE



From:
To:

Cc:

Subject: RE: White Paper Draft for O-1-2-3
Date: Thursday, May 10, 2012 9:53:59 AM
Attachments:

Folks,

Please find attached Revision Two of the White Paper in advance of today's meeting on the subject.

I've incorporated additional comments from  (PWS),  (RE), and Cost).

Thanks,

 PE, PMP
ECSO TI Branch Chief
819 Taylor Street, Rm
Fort Worth, Texas 76102

office
mobile

-----Original Message-----
From: 
Sent: Wednesday, May 09, 2012 11:03 PM
To:

Cc:

Subject: RE: White Paper Draft for O-1-2-3

I made some suggested edits to the PWS (item #1) and added a couple of
comments.
Thanks
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(b) (6)

(b) (6)
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-----Original Message-----
From: ]
Sent: Wednesday, May 09, 2012 12:47 AM
To:

Cc:

Subject: RE: White Paper Draft for O-1-2-3

Folks,

Please find Revision One of the White Paper attached for your review.  I
have included comments and suggestions from everyone who provided them.
Thanks.

But please check my ability to incorporate these comments to make sure I
did it correctly.

Also, I have included some remarks/comments in red font for areas where
we could use more input and/or where we need to decide on a number (i.e.
-- cost of steel).

Risk Matrix and/or Historical Fence cost table still need to be added in
if we decide they are necessary.

Please take a look prior to our meeting on Thursday.  If you have any
glaring errors or subject matter to add, then please send to me ASAP and
I'll do my best to incorporate and re-send prior to the meeting. 

Thanks,

, PE, PMP
ECSO TI Branch Chief
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(b) (6)

(b) (6)

(b) (6)

(b) (6)



819 Taylor Street, Rm
Fort Worth, Texas 76102

 office
 mobile

-----Original Message-----
From: 
[mailto:
Sent: Tuesday, May 08, 2012 9:19 AM
To:

Cc:

Subject: RE: White Paper Draft for O-1-2-3

Completed.

Division Director, RE and ENV Services Division
Border Patrol Facilities and Tactical Infrastructure
Facilities Management and Engineering
Office:  
Mobile:

Excel as a trusted strategic partner enhancing Border Patrol's proud
legacy

-----Original Message-----
From: 
Sent: Tuesday, May 08, 2012 9:59 AM
To:

Cc: 

Subject: RE: White Paper Draft for O-1-2-3

All,

I have also been forwarding these emails to  so I
recommend you all keep them in the loop on an RE.

Thanks,

Project Manager, TI Project Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud
legacy. 
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-----Original Message-----
From: 
Sent: Monday, May 07, 2012 6:40 PM
To:

Cc:

Subject: RE: White Paper Draft for O-1-2-3

Good stuff.

Thanks

 

-----Original Message-----
From: ]
Sent: Monday, May 07, 2012 5:30 PM
To:

Cc: 
Subject: FW: White Paper Draft for O-1-2-3

Folks,

Here are some maps from  (out sick today) that may be useful to us
as we continue to work on the draft White Paper. 

 PE, PMP
ECSO TI Branch Chief
819 Taylor Street, Rm 
Fort Worth, Texas 76102

 office
 mobile

-----Original Message-----
From: 
Sent: Monday, May 07, 2012 3:41 PM
To: 
Subject: Fw: White Paper Draft for O-1-2-3

Hope the attachments gets thru if so could you share with the rest of
the folks. Thought the info might help with the white paper.

Thanks,
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(b) (6)
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(b) (6)
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From:
To:
Cc:

Subject: FW: RE input to TI RAP + RE Brief for O-1,2,3; RGV Phase-2  and Remaining PF225 Litigation
Date: Monday, April 02, 2012 4:34:00 PM
Attachments: TI Reqts FY14-18_ 1-20-12_Consolidated FINAL_FINAL TI Projects.xls

Brief for 4-2-12.ppt
Importance: High

 
As you requested, here’s the last version of the TI RAP that I have – as I mentioned, I’m certain that

 group (  in particular) has a more current version…she’s CC’d on this email.
 
Also as was requested, here’s our DRAFT briefing to  regarding some outstanding RE items –
(O-1,2,3), Phase-2  & Remaining PF225 Litigation.
 
It’s my understanding that we’re not funded for the first two.
 
We have roughly  un-obligated already w/Corps to cover PF225 RE,

 
It’s my understanding that this will be briefed to him tomorrow by 
 
Very Respectfully,
 

W:
M:
 
 

From:  
Sent: Friday, January 20, 2012 12:41 PM
To
Cc
Subject: RE input to TI RAP
Importance: High
 

,
 
As discussed, here is our updated input.
 
Of note:
 

1. I cited overarching RE assumptions in the lower right corner of the spreadsheet
2. I deleted two columns from the spreadsheet  sent me – RE & ENV (formerly columns ‘H’ & ‘I’)

– they weren’t being used since we’re now summarizing RE & ENV estimates all the way to the
right.

3. I added Column ‘T’ totaling the Project, ENV & RE Costs
4. Lines 69 and 70 are duplicates – should delete one of these rows from the spreadsheet
5. 

6. Column ‘G’ reflects original cost estimates – 
s.

BW11 FOIA CBP 001277

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (5)(b) (5) (b) (5)

(b) (5)

(b) (5)

(b) (6)

(b) (7)(E)

(b) (7)(E)

(b) (6)



7. Column ‘L’ – there are a number of empty cells for quantity, which makes project cost = ‘0’ – as
discussed,  is already aware of this.

8. I inserted comments in Column ‘C’ (highlighted in YELLOW) for RE-related programmatic line
items only, answering questions as to whether they should remain on the spreadsheet given that
they appear not to be ‘OBP Requirements’…

9. Column ‘M’ – Cells highlighted in LIGHT BLUE are some ‘Miscellaneous’ Programmatic
Requirements that are neither ENV nor RE – so a ‘validated’ cost still needs to be inserted by
someone (presumably the BOD)

10. There is nothing on this spreadsheet that I can see indicating which FY the Project/Programmatic
Expense is projected to fall into…is that a follow on exercise to determine in what FY to assign
what % of a given expense?

11. 

12. 

 
, MBA PMP

Real Estate PM
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
U.S. Customs and Border Protection
 
Office: 
Blackberry:

 
Excel as a trusted strategic partner enhancing
border patrol's proud legacy.
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TI RAP FY14-18

Confirm With Action Required                                                            
State / 

Country Sector / DFO PPA

88 Validate Cost TX Rio Grande Valley Sector BSFIT D&D

1 of 5
(b) (7)(E)



TI RAP FY14-18

Cost Description Reference (New OBP Requirements w/OBP Costs)

Pedestrian Fence (O-1 - O-3)

2 of 5
(b) (7)(E)

(b) (5) (b) (7)(E)



TI RAP FY14-18

Category Type Miles / Num Standard Cost BPFTI - Validated Cost

Fence PV

3 of 5
(b) (7)(E)

(b) (5)(b) (7)(E)



TI RAP FY14-18

Comments Env ROM
Env ROM 

Assumptions Comments Real Estate ROM

*Note: Last PRD is (Deviate from 
Standard)

NEPA 
BA              

 for 
monitoring
Mitigation l?
404 
MBTA 
environmental 
monitors 

4 of 5
(b) (7)(E)

(b) (5)
(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)
(b) (5)

(b) (5)

(b) (5) (b) (5)

(b) (5)



TI RAP FY14-18

TOTAL INCUDING 
PROJECT/ENV/RE

5 of 5
(b) (7)(E)

(b) (5)



TI RAP FY14-18

Type Miles / Num Standard Cost BPFTI - Validated Cost Comments

Type of TI Standard Cost Estimate Assumptions Basis of Estimate

Lights

Road

Culverts

Bridge

Boat Ramp
Crossover/small 
bridge

VF

PV

Gate

Cane Removal
Ditching
Jersey Barrier

Commercial Cost Assumptions

1 of 4

(b) (5)

(b) (7)(E)(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)



TI RAP FY14-18

Type Miles / Num Standard Cost BPFTI - Validated Cost Comments
Chain Link Fence Per Mile ROM
Storm Drain Flaps Per Storm Drain FY13 RAP
Fence Capping Per Mile ROM

2 of 4
(b) (7)(E)

(b) (5)



TI RAP FY14-18

Env ROM
Env ROM 

Assumptions Comments Real Estate ROM

KEY REAL ESTATE ASSUMPTIONS:

3 of 4
(b) (7)(E)

(b) (5)



TI RAP FY14-18

Env ROM
Env ROM 

Assumptions Comments Real Estate ROM

4 of 4
(b) (7)(E)



CBP Office of Administration

Facilities Management and Engineering

PRE-DECISIONAL

Real Estate Briefing
1. Un-constructed Fence Segments O-1,2,3

2. RGV Phase-2 Gates – Public Roads

3. PF225 Litigation Snapshot (RGV & BIS)

BW11 FOIA CBP 001288

(b) (7)(E)
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RGV SEGMENTS (O-1,2,3)

UN-CONSTRUCTED FENCE 

BW11 FOIA CBP 001289
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O-1,2,3 Original Alignment
 Total Swath (approx ):   on USFWS /  to acquire on Private)

 O-1: on USFWS / on Private)
 O-2: on USFWS on Private)
 O-3: on USFWS on Private)



 ’)



 Factors Driving Remaining Costs (Total ROM of )


 Access Cures – Required if CBP builds fence and doesn’t acquire all land to the river




BW11 FOIA CBP 001290

(b) (7)(E) (b) (7)(E)
(b) (7)(E) (b) (7)(E)
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(b) (5)

(b) (7)(E)

(b) (7)(E) (b) (7)(E) (b) (7)(E)

(b) (7)(E) (b) (5)

(b) (5)

(b) (5)
(b) (5)

(b) (5)

(b) (5)
(b) (5)
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O-1,2,3 New Alignment

NEW ALIGNMENT:

 IBWC provided written concurrence on Feb 15, 2012

 Appro overlap with original alignment

 Appro New Swath with no overlap atop original swath

–

  

RIVERSIDE REMAINDER:  

 5X More land from fence to river than original alignment

 total = +  on USFWS)

BW11 FOIA CBP 001291

(b) (7)(E)

(b) (5)
(b) (5)

(b) (7)(E) (b) (7)(E) (b) (7)(E)
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O-1,2,3: OBP Decisions and
Project Impact

1. Complete Acquisition of Entire Original Alignment and Make 
Necessary Adjustments for Areas that Eroded into the River

(Total ROM for RE = )

- Real Estate ROM for Final Acquisition Payment = )

- Required Real Estate Pre-Acquisition Work = ( )

(Survey / Title / Appraisal – acquisitions at  per)

** 

2.  Retain Portion of Original Alignment and Revest Portion
- Ability to revest property based on landowner willingness

RGV  PROJECT:
–  

BW11 FOIA CBP 001292

(b) (7)(E)

(b) (5)
(b) (5)

(b) (5)
(b) (5)(b) (7)(E)

(b) (5)
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PHASE-2 RGV GATES

GATING PUBLIC ROADS 

BW11 FOIA CBP 001293
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RGV Gate Snapshot

BW11 FOIA CBP 001294

(b) (7)(E)
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Challenges/Risks

1. PROPERTY NEEDED FOR GATE CONSTRUCTION:
(Secondary Risk)

2. IMPACT TO PROPERTY SOUTH OF FENCE:
(Primary Risk)

BW11 FOIA CBP 001295

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)
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Proposed Solution & Total Cost Estimate
(ROM Estimates Rounded to Nearest Million)





TOTAL ROM ESTIMATE RANGE:  $

BW11 FOIA CBP 001296

(b) (5)

(b) (5)
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PF225 RE SNAP SHOT

RGV and BIS (California) 

BW11 FOIA CBP 001297
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PF225 Real Estate Acquisitions / Litigation

 Border-wide: Nearly 400 land acquisitions, of which 330 required condemnation

 RGV: 280 land acquisitions (273 condemnations, 7 ‘clean purchases’)

(cases cover multiple land tracts & owners)

 (Un-constructed RGV Segments O-1,2,3):  

 = 

 (Constructed RGV Segments O-4 thru O-21): Of 217 acquisitions…

210 ‘initial’ condemnation cases filed; 7 ‘clean purchases’ 

•

 107 cases, compensation resolved: (63 closed; 44 open but ‘paid’)

- Ex:   



- Conservative ROM to Complete =

- Ex: 

BW11 FOIA CBP 001298
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 Condemnations with Wide Value Disparity between Gov’t / Owner:

1)
2)
3)



•

•



•

Border Infrastructure System (BIS) 
Real Estate Acquisitions / Litigation
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(b) (5)
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BW11 FOIA CBP 001300

(b) (5)



BW11 FOIA CBP 001301

(b) (7)(E)

(b) (7)(E)
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(b) (5)



From:
To:
Cc:
Subject: RE: O1-O3
Date: Wednesday, May 16, 2012 3:13:30 PM
Attachments:

Thanks for sending Rev Four.  I've reviewed and offer a few "final" corrections to the text before we call it done.

See yellow highlighted areas in the attached document. 

The first area is simply a redundancy to be deleted.  The other 3 are minor corrections/suggestions.

Thanks!

, PE, PMP
ECSO TI Branch Chief
819 Taylor Street, Rm 
Fort Worth, Texas 76102

 office
 mobile

BW11 FOIA CBP 001305
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(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)



Thank you all for your time, energies anc collaboration.

Regards,
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(b) (6)



From:
To:
Cc:
Subject: O1-O3
Date: Wednesday, May 16, 2012 10:10:05 AM
Attachments:

Thank you all for your time, energies anc collaboration.
 
Regards,

BW11 FOIA CBP 001307
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From:
To:

Cc:
Subject: RE: IBWC/CBP Monthly TI Projects Call
Date: Tuesday, May 08, 2012 10:45:59 PM
Attachments: IBWC Issues 04 24 12_meeting notes.pdf

All

Attached are my meeting notes from our April 25th call. Please contact me if you have any questions.
Next meeting date and time TBD.

Thanks

<<IBWC Issues 04 24 12_meeting notes.pdf>>

-----Original Appointment-----
From: 
Sent: Monday, April 23, 2012 2:49 PM
To: 

Cc: ' R
Subject: IBWC/CBP Monthly TI Projects Call
When: Wednesday, April 25, 2012 11:00 AM-1:00 PM (GMT-05:00) Eastern Time (US & Canada).
Where:

 << File: IBWC Issues 04 24 12.pdf >>
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CBP Office of Administration

Facilities Management and Engineering

Border Patrol Tactical Infrastructure Program

IBWC Coordination Activities

April 24th, 2012

Meeting notes prepared b

BW11 FOIA CBP 001309

(b) (6)
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Agenda

Levee Crest/Road Maintenance MOA

B.I.S. Friendship Circle

PF225 B-4 Playa & Alamo Areas

Gate at Monument 223

Calexico West POE Improvements

Nogales Tunnels Gates

Mexican Levee/Road @ Silvercreek wash

Douglas Fence Replacement

Anapra Area-CBP/Corps Drainage Study

PF225 K-1B Fence

•El Paso Vega Mowing 

•Ft Hancock/Zac Dominguez Field Office 
Vehicle Gates

 Ft Hancock/Zac Dominguez Field Office 
Vehicle Gates

 Eagle Pass River Bank Reconstruction

 Laredo Boat Ramp-Phase 2

 Laredo Cane Removal Pilot

 PF225 O-1, O-2 & O-3

 Penitas Pump Station Levee Wall (PF225 
O-4B) 

 Hidalgo POE PH 2 

 RGV Vehicle Gates-Phase 1

 Cameron County East Loop Project

 Additional Miscellaneous Items

BW11 FOIA CBP 001310

(b) (7)(E)
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Levee Crest/Road Maintenance MOA

 CBP drafted MOA amendment to address levee crest maintenance in the El 
Paso sector.

 Final draft of MOA submitted to  on June 1st for IBWC signature

 MOA is reportedly with  for signature. No known issues (12/9 
update: IBWC recently notified us that there are some concerns with the MOA 
being discussed internally within IWBC-specifics not known)

–

– MOA being re-reviewed by IBWC’s SMEs

 CBP re-sent draft MOA to IBWC on April 9th



BW11 FOIA CBP 001311
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B.I.S. Friendship Circle & Surf Fence Replacement

 Replacement of border fencing in proximity 
to 

• Project has be broken into two phases. 
Phase 1 consists of the primary fence 
replacement, which is currently under 
construction

• Fence replacement on land complete 
including Friendship Circle

•Fence installed per IBWC 
requirements

• Surf fence replacement underway and 
expected to be completed by

• Work is essentially complete-punch list 
items being addressed

• Phase 2 consists of  
 area in general

• Work continuing-no issues

BW11 FOIA CBP 001312
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B.I.S. Bunker Hill Road

 Construction of a new road  and 
border lighting that will connect the west 
and east side of Bunker Hill with the 
existing B.I.S. 

 Project to be constructed by a military 
training deployments

• CBP received IBWC “concurrence” letter on 
June 27th

 Construction underway-no issues

BW11 FOIA CBP 001313

(b) (7)(E)



PF225 B-4 Playa & Alamo Areas

Mexico contends the ponding is from the American 
canal; CBP sent IBWC aerial photos on 11/08/11 
which show the ponding is the result of overflow 
from the Mexican irrigation canal (see next 2 
photos)
CBP resent aerial photos on Nov 28th that show the 
surface water coming from the MX irrigation ditch
 PE  to discuss w/ CILA. CBP requested 
IBWC to observe the condition of the Mexican canal 
embankments to determine if a breach(es) is/are 
causing the flooding into the U.S.
 CBP forwarded geotechnical analysis to IBWC
 At IBWC’s request, CBP contacted their local rep 
on Feb 28th as surface water has re-appeared. 
IBWC met with Mexican representatives on Mar 1st-
Ponding may be caused from both the Mexican 
irrigation canal and the All-American canal; rainfall 
event occurred just prior to Mar 1st so ponding may 
also be due to low lying area; Bureau of 
Reclamation investigating All-American canal

6
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(b) (5)
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Calexico West POE Expansion

• Mexico is installing a new box culvert  
 

 

•  

• Significant erosion has occurred along the 
banks of the  immediately north of 
the border that is adversely impacting an 
existing bridge abutment and primary and 
chain link fencing

• PE o meet with CILA at the POE to 
observed and discuss the issues

• No response from Mexico as to IBWC/CBP 
concerns 

• IBWC sent GSA letter describing their 
concerns and agreed to forward copy to CBP

7
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Nogales Tunnels Gates

 Removal of the existing 3-feet retaining wall in the Grand tunnel and the 
installation of primary gates at the Grand and Morley tunnels

– Project also involves tunnel access improvements

 RFP issued on November 18, 2011; contract was awarded on February 10, 
2012; current completion date 

 IBWC to notify CILA of the impending construction activities w/in the tunnel

 Construction proceeding-no significant issues

BW11 FOIA CBP 001316

(b) (5)
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Mexican Road Constructed @ Silvercreek wash 

• A levee/road constructed across a major drainage 
wash in proximity to the border

s causing flood waters to back-up into 
the U.S. and exacerbate erosion that is occurring 
in Silver Creek

• IBWC sent a letter to the property owner putting 
them on notice that they will be held accountable 
for damages to gov’t property

• Property owner recently observed raising the 
height of the levee/road

• IBWC is conducting H&H modeling to determine 
what height of the gabion wall would be 
acceptable to them based on the maximum 6-inch 
backwater requirement

• IBWC provided CBP with the results of their H&H 
modeling, which shows that the gabion wall must 
be removed or re-located further downstream so 
as to not adversely impact the U.S.; CBP concurs 
with IBWC’s conclusions; IBWC planning to meet 
with CILA again to present H&H results

BW11 FOIA CBP 001317

(b) (7)(E)
(b) (7)(E)
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Douglas Fence Replacement

 Replacement of existing 
legacy border fencing (landing mat) in 
proximity to the City of Douglas (via 4 
phases)
 Construction of phases 1 and 2 completed
 Design of phase 4 recently submitted to 

IBWC for review
 IBWC had comments on drainage design 

for phase 3-Baker has addressed. IBWC 
concurrence letter for phase III forthcoming
 IBWC to assist with resolution of border 

incursions once construction gets 
underway; IBWC requested CBP provide 
contract award/construction schedule once 
available
 Construction of the final phase of the 

Douglas Ditch improvements underway-no 
issues

BW11 FOIA CBP 001318

(b) (7)(E)

(b) (7)(E)



Anapra Area-CBP/Corps Drainage Study

 CBP reviewed preliminary draft of report

 Corps/M. Baker updating report; once draft 
is completed, CBP would like IBWC to 
review

 Unique challenges in this area may require 
unique solutions

 Once the report is “preliminarily finalized”
(expected ), we would like to 
meet with IBWC in field to review the 
proposed solutions

BW11 FOIA CBP 001319

(b) (7)(E)
(b) (5)
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PF225 K-1B Fence

 IBWC advised that they plan to have an A/E under contract by t  to design 
the box culvert to replace the existing canal. Goal is to have the design complete by  

and to award a construction contract in time to allow the work to occur  

 RFP is ready to go out to bid; awaiting final real estate acquisitions
– IBWC sent CBP concurrence letter on revised design;  

 

 CBP responded to PE  concurrence letter on February 10th

 CBP reviewing URS 60% design for box culvert design-CBP is OK with 60% design; 
 

 According to IBWC, construction funding not yet received but it’s in the President’s 2013 
budget. The box culvert was considered in the EA. FONSI being revised to reflect 
installation of the box culvert
 IBWC agreed to discuss the potential use of the vega area for contractor staging;  

 identified as CBP point of contact;  agreed to provide a sample flood 
protection plan

BW11 FOIA CBP 001320

(b) (6)

(b) (5)

(b) (6)
(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (6)

(b) (6)



El Paso Canal Crossovers & Vega Ramps

 Project involves the construction o anal crossovers and new vehicle ramps 
into the floodway in the Border Patrol’s Yselata and Fabens Stations areas of 
responsibility (PF225 segments K-2C, K-2D, K-3 and K-4 (future))

 Design is complete and has been approved by IBWC

 CBP in the process of completing real estate negotiations with EPCWID#1

 Draft MOA and cover letter to District provided to IBWC

A meeting with IBWC, Corps, DoJ and CBP was held on Jan 18th to discuss real 
estate issues associated with this project. Separate meeting notes were prepared 
and disseminated among the attendees

 IBWC notified Corps that they have questions pertaining to our surveys 
supporting documents; Corps is going to set up a meeting with their surveyor and 
IBWC to discuss-DoJ/Corps to meet this Thursday, March 22nd

 Meeting with DoJ went well; IBWC concurs with CBP and DoJ with regards to 
what land the federal government owns

BW11 FOIA CBP 001321

(b) (7)(E) (b) (7)(E)



Wasteway #1 and #2 Culvert Replacements

 IBWC project involves the removal and replacement of wasteway structures 
under recently constructed primary pedestrian fence and vehicle gates

 CBP has reviewed 60% design drawings and has questions regarding proposed 
levee modifications

 CBP drafting MOA b/t IBWC and CBP to cover the temporary removal and 
replacement of the fence and gates and  to be installed 
when work is not occurring

 CBP requires the border barrier to be “intact” during non-construction hours

 IBWC has included a requirement in the design drawings that  
 
 

BW11 FOIA CBP 001322

(b) (7)(E)

(b) (7)(E)
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El Paso Vega Mowing

 Draft IAA submitted to IBWC in mid-Feb, 2011

 Public comments (including IBWC) received and addressed relative to the draft EA 

 Conference call held on Sept 1st between IBWC, CBP and FWS to discuss FWS desire for 
a formal consultation

–

–

 On November 15, 2011 CBP received concurrence from Fish and Wildlife on the mowing 
action proposed in the EA. The concurrence from FWS was the last remaining item 
needed to finalize the Environmental Assessment 

 CBP forwarded IBWC a copy of our executed FONSI



 Updated draft IAA to reflect EA and FONSI submitted to IBWC on Feb 1st



BW11 FOIA CBP 001323

(b) (5)
(b) (5)

(b) (5)

(b) (5) (b) (5)
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Ft Hancock/Zac Dominguez Field Office Vehicle Gates

•The Corps is going to design the gate modifications “in-house”.  

•IBWC is OK w/ CBP using the maintenance yard for staging and access.  

BW11 FOIA CBP 001324

(b) (5)(b) (5)



Eagle Pass River Bank Reconstruction

•

•

•

• IBWC is planning to meet with the property 
owner on to discuss IBWC’s
proposed path forward; IBWC to notify us 
of meeting logistics so “local” CBP 
personnel may attend

17

BW11 FOIA CBP 001325

(b) (5)
(b) (5)
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Laredo Phase I Cane Removal Pilot Project

• CBP submitted draft summary report relative to water quality samples collected during the 
herbicide applications to IBWC on August 26th

•PE  is going to transmit the analysis to Mexico for their review and concurrence

•Analysis was forwarded to CILA for their review and concurrence in late December. No 
response yet

•Still awaiting for response from Mexico – no new news. CBP suggested IBWC send Mexico 
a letter stating that the report will be assumed accurate if no comments are received by a 
date TBD. IBWC agreed to do so.

BW11 FOIA CBP 001326

(b) (6)
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Laredo Boat Ramp-Phase 2

•  
 

• CBP submitted design documents to IBWC 
on June 28th for formal “concurrence”

• CBP provided written response to CILA’s
design modification requestsIBWC and 
CBP have agreed on which CILA 
comments will be addressed and those that 
cannot. 

• Target RFP release date is  

• Project still on schedule. IBWC requested 
that their local field office be notified when 
the work is about to begin

BW11 FOIA CBP 001327

(b) (7)(E)
(b) (7)(E)
(b) (5)

(b) (5)
(b) (5)
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PF225 O-1 thru O-3

 IBWC coordinating project “concurrence” with Mexico

 IBWC to coordinate meeting with CBP and Dept of State regarding these fence segments 
and the new Los Ebanos POE

– Conference call occurred on Oct 20th

 IBWC indicated that Mexico had some technical questions regarding the hydraulic model, 
which they would be addressing on ; IBWC continues to believe the model 
results are accurate

 IBWC concurrence letter relative to hydraulic modeling received on Feb 14th

  

BW11 FOIA CBP 001328

(b) (5)

(b) (5) (b) (5)
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Penitas Pump Station Levee Wall (PF225 O-4B)

 Project involves the construction of new levee wall(s) and levee in proximity to 
the Pump Station

 CBP assisting IBWC with resolution of design issues

 CBP requests IBWC land survey info associated with the project ASAP as we 
need to acquire real estate from the Hidalgo Irrigation District #1 for the  
vehicle gates we will be constructing

–CBP requests update on the status of the real estate info-no new news

 IBWC is in the process of issuing a modification to the contractor to hire the 
engineer of record to assist in the identification of the best solution for changed 
site conditions

  

BW11 FOIA CBP 001329

(b) (5)

(b) (5) (b) (5)
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Hidalgo POE PH 2

• Project involves the construction of a new flood protection wall in proximity to the Hidalgo 
POE

• CBP and IBWC have executed an IAA for IBWC to incorporate bollards into the new flood 
wall

•

• IAA to be revised to reflect new period of performance and funding of $320K

• Revised IAA has been finalized

 As of Nov 28th, the project is 56% complete and estimated to be completed by  

 West end of the project should be completed by the -CBP to be invited to the 
punch-list meeting. IBWC anticipates work being completed on the east end by 

. 

BW11 FOIA CBP 001330

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)
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RGV Vehicle Gates-Phase 1

 CBP/Corps have hired Weston Solutions to design-build  vehicle gates in Cameron and 
Hidalgo Counties

 Weston’s concept designs for the gate configurations to be built as part of the project 
were provided to IBWC on Dec 4th and again on Dec 14th

 CBP submitted letter to IBWC confirming project is covered by April 2008 waiver

• “Concurrence” for the first  site specific designs (test gates) received on June 30th

 IBWC authorized CBP to use the  fence staging area (IBWC’s Ft Brown parcel) as the 
staging area for O19, B-4 Art League Vehicle Gate project

 In Hidalgo where the flood protection wall has been built, IBWC and CBP agreed to install 
 

and as-built drawings will be provided to IBWC once available 

 Construction underway and proceeding smoothly

 No issues

  
 

BW11 FOIA CBP 001331

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (5)
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Cameron County East Loop Project

• Cameron County is planning to a new highway (aka East Loop) to connect the Veterans 
International bridge with of the Port of Brownsville. The project is going to require the 
relocation of a portion of IBWC’s levee system and CBP fencing

• CBP met with Cameron County on January 26, 2011 to learn more specifics regarding the 
project to include anticipated timing. IBWC and FWS participated in the meeting

• IBWC concurred with CBP’s recommended changes to the proposed typical levee/fence 
cross-section, which have been forwarded to Cameron County

• IBWC advised of a planned conference call with FHA regarding their draft EA and agreed 
to forward meeting invite 

BW11 FOIA CBP 001332
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Additional Items

 IBWC asked if CBP to could install primary pedestrian fence  
CBP recommended that IBWC send their request to CBP’s

Acting Commissioner Aguilar

 CBP adding IBWC to organization “pick-list” so IBWC can access our TI document library 
(construction drawings, as-builts, studies, etc.)

  and associated infrastructure-we need to keep in service

– ; 
CBP drafting MOA; should be forwarded to IBWC for review and comment shortly

 CBP would like to discuss issues we are having in  fence 
area);  agreed to discuss with 

 IBWC requested that CBP install  
; CBP indicated they would 

evaluate

BW11 FOIA CBP 001333

(b) (7)(E)
(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (5)

(b) (5)
(b) (6) (b) (6)



From:
To:
Cc:

Subject: O1-O3
Date: Thursday, May 17, 2012 8:58:08 AM
Attachments:

 
Attached for your review, comment and guidance is the White Paper for the next steps in O1-
O3.
 
The White Paper is a partnership and collaboration with ECSO, RE/ENV, TI, BPFTI Eng

team) and OCC.

 
Look it over and let’s set up a time to discuss.  Otherwise, you have a good document if CBP
inquires.
 
 

BW11 FOIA CBP 001334

(b) (5)

(b) (5)

(b) (6)

(b) (6)

(b) (6)

(b) (6)



(b) (5)



BW11 FOIA CBP 001336

(b) (5)



From:
To:

Cc:
Subject: RE: IBWC/CBP conference call
Date: Wednesday, May 30, 2012 9:20:12 AM
Attachments: IBWC Issues 05 30 12.pdf

All

Attached is the briefing for today’s call. Sorry for getting it out late but I wanted to make sure it was as up
to date as I could get it.

Thanks

<<IBWC Issues 05 30 12.pdf>>

-----Original Appointment-----
From:
Sent: Monday, May 14, 2012 1:36 PM
To: '

Cc: 
Subject: IBWC/CBP conference call
When: Wednesday, May 30, 2012 11:00 AM-1:00 PM (GMT-05:00) Eastern Time (US & Canada).
Where: 

Notes from last meeting attached. Agenda to follow. << File: IBWC Issues 04 24 12_meeting notes.pdf >>

BW11 FOIA CBP 001337

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)



CBP Office of Administration

Facilities Management and Engineering

Border Patrol Tactical Infrastructure Program

IBWC Coordination Activities

May 30th, 2012

BW11 FOIA CBP 001338



2

Levee Crest/Road Maintenance MOA

 CBP drafted MOA amendment to address levee crest maintenance in the El 
Paso sector.

 Final draft of MOA submitted to  on June 1st for IBWC signature

 MOA is reportedly with  for signature. No known issues (12/9 
update: IBWC recently notified us that there are some concerns with the MOA 
being discussed internally within IWBC-specifics not known)

–

– MOA being re-reviewed by IBWC’s SMEs

 CBP re-sent draft MOA to IBWC on April 9th

 ?

BW11 FOIA CBP 001339

(b) (6)
(b) (6)

(b) (5)

(b) (5)

(b) (5)
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B.I.S. Friendship Circle & Surf Fence Replacement

 Replacement of border fencing in proximity 
to 

• Project has be broken into two phases. 
Phase 1 consists of the primary fence 
replacement, which is currently under 
construction

• Fence replacement on land complete 
including Friendship Circle

•Fence installed per IBWC 
requirements

• Surf fence replacement underway and 
expected to be completed by

• Work is essentially complete-punch list 
items being addressed

• Phase 2 consists of  
 area in general

• Work is essentially complete-punch list 
items being addressed

BW11 FOIA CBP 001340

(b) (7)(E)

(b) (5)

(b) (7)(E)
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B.I.S. Bunker Hill Road

 Construction of a new road and 
border lighting that will connect the west 
and east side of Bunker Hill with the 
existing B.I.S. 

 Project to be constructed by a military 
training deployments

• CBP received IBWC “concurrence” letter on 
June 27th

 Construction underway-no issues

BW11 FOIA CBP 001341

(b) (7)(E)

(b) (7)(E)



PF225 B-4 Playa & Alamo Areas

 At IBWC’s request, CBP contacted their 
local rep on Feb 28th as surface water has re-
appeared. IBWC met with Mexican 
representatives on Mar 1st-Ponding may be 
caused from both the Mexican irrigation canal 
and the All-American canal; rainfall event 
occurred just prior to Mar 1st so ponding may 
also be due to low lying area; Bureau of 
Reclamation investigating All-American canal

 Any new news?

5

BW11 FOIA CBP 001342

(b) (5)



Calexico West POE Expansion

• Mexico is installing a new box culvert  
 

 
•  

• Significant erosion has occurred along the 
banks of the  immediately north of 
the border that is adversely impacting an 
existing bridge abutment and primary and 
chain link fencing

• PE o meet with CILA at the POE to 
obs nd discuss the issues

• No response from Mexico as to IBWC/CBP 
concerns 

• IBWC sent GSA letter describing their 
concerns and provided copy to CBP

• Any new news?

6

BW11 FOIA CBP 001343

(b) (7)(E)

(b) (6)

(b) (5)
(b) (5)

(b) (7)(E)
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Nogales Tunnels Gates

 Removal of the existing 3-feet retaining wall in the Grand tunnel and the 
installation of primary gates at the Grand and Morley tunnels

– Project also involves tunnel access improvements

 RFP issued on November 18, 2011; contract was awarded on February 10, 
2012; current completion date

 IBWC to notify CILA of the impending construction activities w/in the tunnel

 Construction proceeding-no significant issues

BW11 FOIA CBP 001344

(b) (5)
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Mexican Road Constructed @ Silvercreek wash 

• A levee/road constructed across a major 
drainage wash in proximity to the border 

 is causing 
flood waters to back-up into the U.S. and 
exacerbate erosion that is occurring in 
Silver Creek

• IBWC sent a letter to the property owner 
putting them on notice that they will be held 
accountable for damages to gov’t property

• IBWC provided CBP with the results of their 
H&H modeling, which shows that the 
gabion wall must be removed or re-located 
further downstream so as to not adversely 
impact the U.S.; CBP concurs with IBWC’s
conclusions; IBWC planning to meet with 
CILA again to present H&H results

• Any news news?

BW11 FOIA CBP 001345

(b) (7)(E)
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Douglas Fence Replacement

 Replacement of existing 
legacy border fencing (landing mat) in 
proximity to the City of Douglas (via 4 
phases)

 CBP/Baker received IBWC’s comments on 
phase 4 design on May 29th

 CBP received IBWC’s concurrence letter 
for phase 3 on May 3rd; CBP expects 
contract to be awarded by

 IBWC to assist with resolution of border 
incursions once construction gets 
underway; IBWC requested CBP provide 
contract award/construction schedule once 
available

 Construction of the final phase of the 
Douglas Ditch improvements underway-no 
issues

BW11 FOIA CBP 001346

(b) (7)(E)

(b) (5)

(b) (7)(E)



Anapra Area-CBP/Corps Drainage Study

 CBP reviewed preliminary draft of report

  

 Unique challenges in this area may require 
unique solutions

 Once the report is “preliminarily finalized”
(now expected ), we would like to 
meet with IBWC in field to review the 
proposed solutions  

BW11 FOIA CBP 001347

(b) (7)(E)
(b) (5)

(b) (5)

(b) (5)
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PF225 K-1B Fence

 IBWC advised that they plan to have an A/E under contract by  to design 
the box culvert to replace the existing canal. Goal is to have the design complete by  

 and to award a construction contract in time to allow the work to occur  

 RFP is ready to go out to bid; awaiting final real estate acquisitions
– IBWC sent CBP concurrence letter on revised design;  

 

 CBP responded to PE  concurrence letter on February 10th

 CBP reviewing URS 60% design for box culvert design-CBP is OK with 60% design; 
 

 According to IBWC, construction funding not yet received but it’s in the President’s 2013 
budget. The box culvert was considered in the EA. FONSI being revised to reflect 
installation of the box culvert
 IBWC agreed to discuss the potential use of the vega area for contractor staging;  

 identified as CBP point of contact;  has provided a sample flood protection 
plan

BW11 FOIA CBP 001348

(b) (6)

(b) (5)
(b) (5)

(b) (5)
(b) (5)

(b) (5)

(b) (5)

(b) (6)
(b) (6) (b) (6)



El Paso Canal Crossovers & Vega Ramps

 Project involves the construction of canal crossovers and new vehicle ramps 
into the floodway in the Border Patrol’s Yselata and Fabens Stations areas of 
responsibility (PF225 segments K-2C, K-2D, K-3 and K-4 (future))
 Design is complete and has been approved by IBWC

 Draft MOA and cover letter to District provided to IBWC
A meeting with IBWC, Corps, DoJ and CBP was held on Jan 18th to discuss real 
estate issues associated with this project. Separate meeting notes were prepared 
and disseminated among the attendees
 IBWC notified Corps that they have questions pertaining to our surveys 
supporting documents;  

 Meeting with DoJ went well; IBWC concurs with CBP and DoJ with regards to 
what land the federal government owns; CBP/DoJ would like a letter from IBWC 
concurring with analysis results

BW11 FOIA CBP 001349

(b) (7)(E) (b) (7)(E)

(b) (5)

(b) (5) (b) (5)



Wasteway #1 and #2 Culvert Replacements

 IBWC project involves the removal and replacement of wasteway structures   
under recently constructed primary pedestrian fence and vehicle gates

 CBP drafting MOA b/t IBWC and CBP to cover the temporary removal and 
replacement of the fence and gates and to be 
installed when work is not occurring

 IBWC has included a requirement in the design drawings that  
 
 

  

BW11 FOIA CBP 001350

(b) (7)(E)

(b) (7)(E)

(b) (5)

(b) (5)

(b) (5)
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El Paso Vega Mowing

 Draft IAA submitted to IBWC in mid-Feb, 2011

 Public comments (including IBWC) received and addressed relative to the draft EA 

 Conference call held on Sept 1st between IBWC, CBP and FWS to discuss FWS desire for 
a formal consultation

–

–

 On November 15, 2011 CBP received concurrence from Fish and Wildlife on the mowing 
action proposed in the EA. The concurrence from FWS was the last remaining item 
needed to finalize the Environmental Assessment 

 CBP forwarded IBWC a copy of our executed FONSI

 Draft re-vegetation plan is in the process of being prepared

 Updated draft IAA to reflect EA and FONSI submitted to IBWC on Feb 1st



BW11 FOIA CBP 001351

(b) (5)
(b) (5)

(b) (5)
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Ft Hancock/Zac Dominguez Field Office Vehicle Gates

•The Corps is going to  

•IBWC is OK w/ CBP using the maintenance yard for staging and access.  

BW11 FOIA CBP 001352

(b) (5) (b) (5)



Eagle Pass River Bank Reconstruction

•

•

•

• IBWC is planning to meet with the property 
owner on to discuss IBWC’s
proposed path forward; IBWC provided us 
the meeting logistics so “local” CBP 
personnel may attend

16

BW11 FOIA CBP 001353

(b) (5)
(b) (5)
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Laredo Phase I Cane Removal Pilot Project

• CBP submitted draft summary report relative to water quality samples collected during the 
herbicide applications to IBWC on August 26th

•PE  is going to transmit the analysis to Mexico for their review and concurrence

•Analysis was forwarded to CILA for their review and concurrence in late December. No 
response yet

•Still awaiting for response from Mexico – no new news. CBP suggested IBWC send Mexico 
a letter stating that the report will be assumed accurate if no comments are received by a 
date TBD. IBWC agreed to do so

BW11 FOIA CBP 001354

(b) (6)
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Laredo Boat Ramp-Phase 2

•  
 

• CBP submitted design documents to IBWC 
on June 28th for formal “concurrence”

• CBP provided written response to CILA’s
design modification requests IBWC and 
CBP have agreed on which CILA 
comments will be addressed and those that 
cannot. 

• Construction is underway

BW11 FOIA CBP 001355

(b) (7)(E)
(b) (7)(E)
(b) (5)(b) (5)
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PF225 O-1 thru O-3

 IBWC coordinating project “concurrence” with Mexico

 IBWC to coordinate meeting with CBP and Dept of State regarding these fence segments 
and the new Los Ebanos POE

– Conference call occurred on Oct 20th

 IBWC indicated that Mexico had some technical questions regarding the hydraulic model, 
which they would be addressing on ; IBWC continues to believe the model 
results are accurate

 IBWC concurrence letter relative to hydraulic modeling received on Feb 14th

 CBP evaluating potential funding sources; IBWC advised that there was significant public 
opposition to the fence segments voiced at a recent town hall meeting hosted by 
Commissioner Drusina

BW11 FOIA CBP 001356

(b) (5)
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Penitas Pump Station Levee Wall (PF225 O-4B)

 Project involves the construction of new levee wall(s) and levee in proximity to 
the Pump Station

 CBP assisting IBWC with resolution of design issues

 CBP requests IBWC land survey info associated with the project ASAP as we 
need to acquire real estate from the Hidalgo Irrigation District #1 for the  
vehicle gates we will be constructing

–CBP requests update on the status of the real estate info-no new news

 IBWC is in the  
 

 IBWC awarded additional design services mod and  

  

BW11 FOIA CBP 001357

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)
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Hidalgo POE PH 2

• Project involves the construction of a new flood protection wall in proximity to the Hidalgo 
POE

• CBP and IBWC have executed an IAA for IBWC to incorporate bollards into the new flood 
wall

•

• IAA to be revised to reflect new period of performance and funding of $320K

• Revised IAA has been finalized

 As of Nov 28th, the project is 56% complete and estimated to be completed by  

 West end of the project should be completed by the end h-CBP to be invited to the 
punch-list meeting. IBWC anticipates work being completed on the east end by 

 Need to confirm period of performance for the IAA

  gap between the new floodwall bollards and existing levee wall bollards needs to be 
reduced to  to comply with CBP fence design standards

BW11 FOIA CBP 001358

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (5)
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RGV Vehicle Gates-Phase 1

 CBP/Corps have hired Weston Solutions to design-build vehicle gates in 
Cameron and Hidalgo Counties
 Weston’s concept designs for the  gate configurations to be built as part of the 

project were provided to IBWC on Dec 4th and again on Dec 14th

 CBP submitted letter to IBWC confirming project is covered by April 2008 waiver
• “Concurrence” for the first  site specific designs (test gates) received on 

June 30th

 IBWC authorized CBP to use the O-20 fence staging area (IBWC’s Ft Brown 
parcel) as the staging area for O19, B-4 Art League Vehicle Gate project
 In Hidalgo where the flood protection wall has been built, IBWC and CBP agreed 

to  
and as-built drawings will be 

provided to IBWC once available 
 Construction underway and proceeding smoothly
  
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Cameron County East Loop Project

• Cameron County is planning to a new highway (aka East Loop) to connect the Veterans 
International bridge with of the Port of Brownsville. The project is going to require the 
relocation of a portion of IBWC’s levee system and CBP fencing

• CBP met with Cameron County on January 26, 2011 to learn more specifics regarding the 
project to include anticipated timing. IBWC and FWS participated in the meeting

• IBWC concurred with CBP’s recommended changes to the proposed typical levee/fence 
cross-section, which have been forwarded to Cameron County

• IBWC and CBP participated in a conference call with FHA regarding their draft EA

BW11 FOIA CBP 001360
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Additional Items

 IBWC asked if CBP to could install primary pedestrian fence from the  to our 
existing  fence segment. CBP recommended that IBWC send their request to CBP’s
Acting Commissioner Aguilar

 CBP added IBWC to organization “pick-list” so IBWC can access our TI document library 
(construction drawings, as-builts, studies, etc.)

  and associated infrastructure-we need to keep in service

– IBWC has agreed to ; 

   

 IBWC requested that CBP install  
; CBP indicated they would 

evaluate
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From:
To:
Subject: FW: FINAL FINAL RAP 1/18/12 (Updated)
Date: Thursday, January 19, 2012 2:43:36 PM
Attachments: TI Reqts FY14-18_ 1-18-12_Consolidated FINAL TI Projects_Tower.xls
Importance: High

Please add your column so that I can add your numbers to the final number.
 
Please send the spreadsheet back.  Thanks.
 

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Cell:

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From:  
Sent: Wednesday, January 18, 2012 10:57 AM
To:
Cc: )
Subject: FINAL FINAL RAP 1/18/12 (Updated)
 

 
Attached is the actual FINAL FINAL RAP! Sorry one more change was made. We should be all set now!
 
Thanks,

Project Manager, TI Project Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.  

From:  
Sent: Wednesday, January 18, 2012 10:38 AM
To: 
Cc: 
Subject: Final RAP 1/18/12
 
Attached is the Final RAP
 

Project Manager, TI Project Division
Border Patrol Facilities and Tactical Infrastructure
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Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.  
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TI RAP FY14-18

Confirm With Action Required                                                            
State / 

Country Sector / DFO PPA Cost RE Cost ENV Cost

88 Validate Cost TX Rio Grande Valley Sector BSFIT D&D

Field Required By DHS

1 of 3
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(b) (5)
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TI RAP FY14-18

Description Reference (New OBP Requirements w/OBP Costs) Category Type Miles / Num Standard Cost

Pedestrian Fence -  (O-1 - O-3) Fence PV

2 of 3
BW11 FOIA CBP 001365
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TI RAP FY14-18

BPFTI - Validated Cost Comments Env ROM
Env ROM 

Assumptions Comments

*Note: Last PRD is (Deviate from 
Standard)

 plus 
mitigation

NEPA 
BA              

 for 
monitoring
Mitigation l?
404 
MBTA
environmental 
monitors

this will be covered 
by waiver ESP and 
existing documents 
but will need to be 
updated, but we 
will need monitors 
full-time for 
environmental and 
CR

3 of 3
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From:
To:
Subject: Fw: TI Call Notes from 1/13
Date: Thursday, January 19, 2012 10:00:32 PM
Attachments: TI Projects Review Call Notes 011312.xls

Attached are last weeks notes. 

 
Project Manager, TI Project Division 
BPFTI PMO FM&E 
Office:  
Mobile:  

Sent via Blackberry

From:  
To: 

Sent: Tue Jan 17 09:27:45 2012
Subject: TI Call Notes from 1/13 

All,
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Please see the attached notes from the TI Projects Review call last week.
Let me know if you have any questions.
Thanks!

Special Projects Analyst, Business Operations Division
Strategic Analysis, Inc.
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
BB: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
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Sector Project 
Type

Project Name CBP PM USACE 
PM

Status 
FITT 1/13

Comments 1/13

RGV PF225 O-1 through O-3  Project on 
hold

Moved up to OBP leadership as a priority project. 
Waiting for OBP to push it up to Chief and 
Commissioner for approval. FITT currently does 
not have a schedule. There still is not PRD 
requirement, have not been requested to do any 
kind of detailed scheduling. Need to update FITT 
with current progress of project.  to be the 
PM.

BW11 FOIA CBP 001369

(b) (6)
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Comments 1/6 Comments 12/16 Comments 12/09

No update No update No update

BW11 FOIA CBP 001370



Comments 12/02 Comments 11/18 Comments 11/4

No update No update No update

BW11 FOIA CBP 001371



Comments 10/28 Comments 10/21 Comments 10/14

No update No update No update

BW11 FOIA CBP 001372



Comments 10/7 Comments 9/30 Comments 9/16 Comments 9/9

No update No update No update No update
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Comments 8/26 Comments 8/12 Comments 7/29

No update No update Action item:   get closeout 
documents from  for RGV - 
O-1 to O-10 projects.
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Comments 7/22 Comments 7/15 Comments 7/8

Action item:   get closeout documents from 
 for RGV - O-1 to O-10 projects.

No update No update

BW11 FOIA CBP 001375

(b) (6)

(b) (6)



Comments 6/24 Comments 6/17 Comments 6/10

No update
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(b) (5)(b) (5)



Comments/Notes 6/3 Comments/Notes 5/20 Comments/Notes 5/13

- - -
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Comments/Notes 5/6 Comments/Notes 4/29 Comments/Notes 4/15 Comments/Notes 4/8

- - - -

BW11 FOIA CBP 001378



Comments/Notes 3/25 Comments/Notes 3/18 Comments/Notes 3/11

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%
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Comments/Notes - 2/25

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%
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From:
To:
Subject: Re: O1-O3..White Paper...
Date: Wednesday, May 16, 2012 10:21:05 AM

Perfect. Thank you.
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From:  
To
Sen
Subject: O1-O3..White Paper...

 
Attached are the final edits to the white paper.  The edits includes,  OCC’s, mine and

 
If you would, please look at this one last time make any additional edits or comments and get
this back to me by close of business today.
 
I plan to then take this and make a few slides to present to 
 
If you are on BB, I have pasted the entire paper below for your easy review…
 
Subject:  O1-2-3 Fence, Rio Grande Valley (RGV) Sector
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